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ABSTRACT 
Long-term stewardship consists of those actions necessary to maintain and 
demonstrate continued protection of human health and the environment after 
facility cleanup is complete. As the Department of Energy’s (DOE) lead 
laboratory for environmental management programs, the Idaho National 
Engineering and Environmental Laboratory (INEEL) administers DOE’s 
long-term stewardship science and technology efforts. The INEEL provides DOE 
with technical, and scientific expertise needed to oversee its long-term 
environmental management obligations complexwide. Long-term stewardship is 
administered and overseen by the Environmental Management Office of Science 
and Technology. 
The INEEL Long-Term Stewardship Program is currently developing the 
management structures and plans to complete INEEL-specific, long-term 
stewardship obligations. This guidance document (1) assists in ensuring that the 
program leads transition planning for the INEEL with respect to facility and site 
areas and (2) describes the classes and types of criteria and data required to 
initiate transition for areas and sites where the facility mission has ended and 
cleanup is complete. Additionally, this document summarizes current information 
on INEEL facilities, structures, and release sites likely to enter long-term 
stewardship at the completion of DOE’s cleanup mission. This document is not 
intended to function as a discrete checklist or local procedure to determine 
readiness to transition. It is an overarching document meant as guidance in 
implementing specific transition procedures. 
Several documents formed the foundation upon which this guidance was 
developed. Principal among these documents was the Long-Term Stewardship 
Draft Technical Baseline; A Report to Congress on Long-Term Stewardship, 
Volumes I and II; Infrastructure Long-Range Plan; Comprehensive Facility Land 
Use Plan; INEEL End-State Plan; and INEEL Institutional Plan.
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Long-Term Stewardship Baseline Report 
and Transition Guidance 
1. INTRODUCTION 
As the Department of Energy’s (DOE) lead laboratory for Environmental Management (EM) 
programs, the Idaho National Engineering and Environmental Laboratory (INEEL) administers the 
long-term stewardship (LTS) science and technology efforts and provides DOE with the managerial, 
technical, and scientific expertise needed to oversee its long-term EM obligations complexwide. The 
INEEL LTS Program is currently developing the management structures and plans to complete 
INEEL-specific LTS obligations. Efforts are under way to develop policies and systems by which to 
operate the INEEL LTS Program including, for example, how to determine if a given site is functionally 
and administratively ready to move from a cleanup mission to stewardship activities. 
LTS is defined as:  
“…all activities necessary to ensure protection of human health and the 
environment following completion of cleanup…includes all engineered 
and institutional controls designed to contain or to prevent exposure to 
residual contamination and waste….” (DOE 2001a) 
DOE considers LTS to be an integral part of decision-making during and after the remediation 
process. Thus, DOE now requires the preparation of an LTS plan early in the cleanup process so that LTS 
requirements and costs can be considered during cleanup (DOE 2001a). 
LTS consists of those actions necessary to maintain and demonstrate continued protection of 
human health and the environment after DOE has completed facility cleanup, which is defined as 
completion of Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) 
remediation and/or Resource Conservation and Recovery Act (RCRA) closure and deactivation, 
decontamination, and dismantlement (D&D&D) actions. These LTS actions primarily include 
groundwater and environmental media surveillance and monitoring for contaminant release and 
movement, maintenance of remediation structures (caps, etc.), maintenance of flood control diversion 
structures, and records management. 
In accordance with CERCLA, contained and capped areas will require regular inspections (as 
required by the specific Records of Decision [ROD] for each area), monitoring, and maintenance. LTS 
activities for facilities that have transitioned to the INEEL LTS Program will include maintaining 
facility-filtered off-gas systems, preventing and cleaning up contaminant releases, and maintaining 
surveillance and monitoring. These LTS actions will occur for an undetermined period of time. 
For the purposes of this document, the INEEL EM cleanup mission is considered complete when 
the following five criteria are met (DOE-EM 2000): 
x Deactivation or decommissioning of all facilities currently in the INEEL EM Program has been 
completed, excluding any long-term surveillance and monitoring 
x All releases to the environment have been cleaned up in accordance with agreed-upon cleanup 
standards 
x Groundwater contamination has been contained or long-term treatment or monitoring is in place 
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x Nuclear material and spent fuel have been stabilized and/or placed into safe, long-term storage 
x Legacy waste (i.e., waste produced by past nuclear weapons production activities, with the 
exception of high-level waste [HLW]) has been treated and disposed of in an approved manner. 
1.1 Purpose and Scope 
This document serves to assist in ensuring that the INEEL LTS Program guides INEEL planning 
with respect to performing stewardship activities at facility areas and cleanup sites. This guidance is to be 
used in conjunction with programmatic and regulatory commitments that serve as drivers for LTS 
decisions. These decisions include determining specifically when a given facility or site has met the 
criteria for entering the INEEL LTS Program. This guidance document describes the classes and types of 
criteria and data required to initiate transfer of areas and sites where the facility mission has ended and 
cleanup is complete. Additionally, this document summarizes current information on INEEL facilities, 
structures, and release sites that are likely to enter the INEEL LTS Program at the completion of DOE’s 
cleanup mission. The LTS transition guidance presented in this document is intended to be general in 
nature and should be used in conjunction with programmatic and regulatory requirements, which are 
generally implemented at each site and laboratory in the DOE complex. 
Information presented herein was provided primarily by the INEEL EM Programs of 
Environmental Restoration (ER), D&D&D, Spent Nuclear Fuel (SNF), HLW, and Waste Management 
(WM). These programs are focused on EM’s cleanup mission and on compliance with CERCLA, 
Hazardous Waste Management Act (HWMA) (Subtitle C)/RCRA regulations, consent orders and 
agreements, and DOE orders. Substantial additional detailed information available in other areas that may 
impact stewardship in other INEEL programs (e.g., non-RCRA, Subtitle C tanks) was not included in this 
analysis. 
1.2 Background 
The INEEL consists of nine facility areas. Eight major facility areas are scattered across a 
2,276-km2 (890-mi2) section of desert in southeastern Idaho. These facilities are collectively referred to as 
the “Site.” 
The eight Site facilities include: 
x Test Area North (TAN)—TAN consists of facilities for handling, storage, examination, and 
research of spent nuclear fuel. TAN also houses the Specific Manufacturing Capability Project, 
which makes armor packages for Army tanks. 
x Test Reactor Area (TRA)—TRA is the world’s most sophisticated materials testing complex, with 
extensive facilities for studying the effects of radiation on materials, fuels, and equipment. 
x Idaho Nuclear Technology and Engineering Center (INTEC)—INTEC provides safe interim 
storage for government-owned SNF. INTEC currently develops new approaches and technologies 
to prepare spent fuel and other nuclear materials for eventual disposal in a national repository. It 
also is the center for the INEEL’s HLW treatment program.  
x Central Facilities Area (CFA)—CFA houses many technical and support services including 
monitoring and calibration laboratories, fire protection, medical services, warehouses, vehicle and 
equipment pools, and bus operations. 
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x Waste Reduction Operations Complex and Power Burst Facility (WROC/PBF)—WROC/PBF is 
housed in an area formerly used for reactor operations. WROC/PBF provides safe treatment, 
storage, and recycling of the INEEL’s radioactive, mixed, and industrial/commercial wastes. 
x Radioactive Waste Management Complex (RWMC)—RWMC studies the strategies for waste 
storage, processing, and disposal. Approximately 32,000 drums containing waste are safely stored 
at this facility.  
x Naval Reactors Facility (NRF)—NRF is the birthplace of the U.S. Nuclear Navy. NRF receives 
and examines Naval SNF, and works together with other INEEL facilities to continually improve 
nuclear propulsion systems. 
x Argonne National Laboratory-West (ANL-W)—ANL-W is part of Argonne National Laboratory 
operated by the University of Chicago. ANL-W conducts research and development and operates 
facilities for DOE in areas of national concern including energy, nuclear safety, SNF treatment, 
nonproliferation, decommissioning and decontamination technologies, and nuclear material 
disposal. 
Buildings and structures at the Site are clustered within these facilities, which are typically less 
than a few square miles in size and separated from each other by miles of undeveloped land. The INEEL 
land outside the boundaries of these primary facilities and inside the INEEL perimeter boundary is 
referred to as the Sitewide Area.  
The entire INEEL supports DOE’s missions of energy resources, science, national security, and 
environmental quality, which include conducting and completing environmental cleanup of the Site 
responsibly. LTS follows the process of environmental cleanup and provides for long-term protection of 
human health, safety, and the environment. 
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2. LTS PLANNING RESOURCES 
Key documents used in the development of this guidance included the Long-Term Stewardship 
Draft Technical Baseline (INEEL 2001a); A Report to Congress on Long-Term Stewardship, Volumes I 
and II (DOE 2001a); Infrastructure Long-Range Plan (ILRP) (INEEL 2001b); Environmental 
Management End-State Planning Document (DOE 1998a); and INEEL Institutional Plan (INEEL 2000a). 
LTS planning information was also obtained from the Integrated Planning and Accountability Budget 
System. Many other references were consulted but not cited. These references are provided in a 
bibliography in Appendix A. 
2.1 LTS Report to Congress  
The FY 2000 National Defense Authorization Act (NDAA) Conference Report (House of 
Representatives 1999) requested that DOE submit to Congress a report on DOE’s existing and anticipated 
LTS obligations at sites where ER activities are complete or will be complete by 2006. The resulting 
document, A Report to Congress on Long-Term Stewardship (known henceforth as the LTS Report to 
Congress), Volumes I & II (DOE 2001a), includes a section specific to the INEEL that details INEEL 
LTS activities. 
In general, LTS activities include groundwater monitoring, remediation structure maintenance 
(caps, etc.), flood control diversion structure maintenance, and records management. In accordance with 
CERCLA, contained and capped areas will require regular inspections (as required by the specific 
Records of Decision [ROD] for each area), monitoring, maintenance, and institutional controls. LTS 
activities for deactivated facilities pending final D&D&D will include maintaining facility-filtered off-gas 
systems, and continuing surveillance and monitoring. 
Several sources of information were used in the preparation of the INEEL section in the LTS
Report to Congress (DOE 2001a) in addition to the documents previously mentioned. The INEEL 
Comprehensive Facility and Land-Use Plan (DOE Idaho Operations Office [DOE-ID] 1997a) includes a 
discussion of current land use and projections of future land use. Future projections of the likely INEEL 
configuration in 25, 50, 75, and 100 years are based on assumptions and constraints presented in the plan. 
2.2 Infrastructure Long-Range Plan 
The ILRP (INEEL 2001b) incorporates previous planning efforts focused on identifying the 
end-state of each INEEL facility. The ILRP provides a forecast of the infrastructure, which includes the 
land, facilities, and capital equipment needed for the INEEL to support DOE missions and initiatives 
(described in the INEEL Institutional Plan, INEEL 2000a). To complete these missions, the INEEL 
infrastructure must be aligned with the mission initiatives. The ILRP presents pertinent information (i.e., 
uses, end dates, and costs) on all of the areas and facilities under DOE-ID purview; as such, the plan 
excludes ANL-W and NRF from discussion. Information on the end date for buildings and structures is 
especially useful for long-term D&D&D planning and scheduling. The ILRP will be updated annually 
and provide the INEEL LTS Program planning with an important information source to identify and 
prioritize future facility D&D&D projects and other operations mission needs. 
The scope of the ILRP includes a description of the current infrastructure and conditions (both 
Sitewide and by facility, including Idaho Falls facilities), forecasts of future facility populations, forecasts 
of infrastructure viability versus future needs, and funding requirements to maintain or replace a given 
facility. The ILRP used the End-State Plan (ESP) for discussions for facility end states, specific facility 
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mission overviews, estimates for building and mission end dates, and infrastructure replacement or 
disposition and cost.
The ILRP succinctly identifies the hierarchy of INEEL planning documentation types (in order of 
importance): 
1. DOE strategic plans 
2. DOE mission strategic plans 
3. DOE mission research and development portfolios and program roadmaps 
4. Laboratory institutional plans 
5. ILRPs 
6. Tactical plans 
7. Budget plans 
8. Program execution plans 
9. Annual performance plans. 
2.2.1 INEEL Footprint Reduction 
INEEL infrastructure plans and data were also reviewed for applicability to transition to LTS. The 
INEEL facility footprint reduction initiatives currently under way were also included in the analysis. The 
facilities and buildings at the INEEL are being evaluated to determine cost savings associated with 
reduction of facility space. The opportunity to reduce space for each site area (i.e., CFA and INTEC) is 
being assessed. Table 1 lists the facilities and the reduction opportunity in the form of reduced buildings, 
facility area, and population. 
The INEEL LTS Program will interface electronically with the Footprint Reduction Initiative and 
Facility Planning through use of the Comprehensive Facility and Land-Use Plan Web site. The INEEL 
LTS Program will use data from this site and work with the Infrastructure Area Planner to assess 
facilities, sites, areas, abilities, and timeframes for LTS transition. 
2.3 INEEL End-State Plan 
The INEEL ESP (DOE 1998a) represents the philosophy and projections in 1998 about the final 
disposition of the INEEL and its facilities. The purpose of the ESP was to present a depiction of each 
facility at the completion of its mission and cleanup (thus, its “end state”). Although the ESP did not 
contain sufficient scope, schedule, or cost estimates to attain a comprehensive depiction of the facilities, 
the ESP did identify four levels of planning used in the conceptualization of the end states. The levels are 
defined as:  
x Level 1—overall INEEL 
x Level 2—each facility area (e.g., CFA and TRA) 
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x Level 3—individual buildings, sites, or sections of sites 
x Level 4—individual items or pieces of equipment.  
Both Levels 3 and 4 were to be identified and maintained by facility-specific owners and, as such, 
were not detailed in the ESP.  
A facility will be transferred to the INEEL LTS Program when it completes the required cleanup 
and reaches its end state (although some closure activities may take place years in advance of that 
transfer). While the potential for future site missions are recognized in the ESP, the primary activities and 
programs discussed included CERCLA, operations, and Settlement Agreement (DOE et al. 1995) actions. 
The ESP identifies key stakeholders but, as with the ILRP, excludes those portions of the INEEL not 
managed by DOE-ID (NRF and ANL-W). 
End-state planning predicts, with the best available data, the final condition of a given facility at 
the end of the DOE institutional control period (assumed to be 100 years). Emphasis was given to ER 
sites where residual wastes will be left in place, such as landfills, etc. A conceptual end-state map was 
prepared for each INEEL facility (see Appendix B) that shows the potential locations of buried wastes, 
landfills, tanks, and other sites that must be monitored, maintained, or controlled. 
2.4 INEEL Institutional Plan 
The INEEL Institutional Plan (INEEL 2000a) presents summaries of laboratory objectives, 
strategies, and proposed initiatives for the 5-year period from 2001 to 2005. Seven initiatives that support 
DOE missions and objectives are identified in the plan. Of the seven, three initiatives directly or indirectly 
support LTS and include: 
x Long-Term Environmental Stewardship—This initiative focuses on coordinating investments in 
science and technology that result in significant risk and cost reductions, while protecting human 
health and the environment.  
x Subsurface Science—This research program initiative investigates the processes occurring beneath 
the earth’s surface. Improved understanding of the subsurface will be used to more accurately 
predict the transport, transformation, and monitoring needs of contaminants and provide for better 
science-based decision-making. 
x Waste Treatment and Disposition—This initiative uses program integration and research and 
development expertise to complete the treatment and disposition of legacy waste inventories such 
as spent nuclear fuel, HLW, and transuranic (TRU) waste. Collaborating with other national 
laboratories and DOE, the INEEL applies its skills in waste characterization, treatment, packaging, 
and transportation across the DOE complex. 
2.5 Comparison of LTS Documentation 
In terms of end states, each of the reports grouped INEEL facilities and waste sites differently. For 
example, while the ESP presents end states in a geographic manner (TRA, INTEC, TAN, etc.), the LTS
Report to Congress used both geographic proximity and similarity of contaminants or cleanup actions to 
develop its INEEL groups. 
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Each LTS document shared similar assumptions for end-state prediction (e.g., no further action on 
a release site means no further action and a geologic repository will be opened off-Site for disposal of 
HLW). Outside of these basic assumptions, there is very little overlap in discussion, as the reports had 
different focuses, levels of detail, and facility groupings. Both the ESP and LTS Report to Congress report 
focused on CERCLA remedial actions, having little discussion about the ultimate disposition of buildings 
and equipment (which has potential to impact the facility end state). Meanwhile, consistent with its stated 
purpose, the ILRP focused on building and equipment (infrastructure) condition and replacement, not on 
LTS.  
Each of the four LTS documents contains assumptions that are no longer current; some may affect 
LTS planning (e.g., ESP assumes V-tank vitrification, variable end dates for Specific Manufacturing 
Capability [SMC] mission, and TAN disposition; assumption of INTEC cleanup complete in 2008; and 
LTS activities ending in 2095, while the Boiling Water Reactor Experiment (BORAX) LTS continues 
until 2316). However, despite these differences, the reports are generally consistent with each other. 
2.6 Stakeholder Involvement 
A commitment to stakeholder involvement has been central to all efforts within the INEEL’s EM 
planning process. This also will be the case in the development of the INEEL’s strategic LTS plan. The 
INEEL has four goals for involving stakeholders: 
1. Inform stakeholders about environmental management projects at the INEEL 
2. Assist stakeholders in understanding changes in the INEEL’s EM work and budget allocations 
3. Invite stakeholder participation and provide feedback concerning stakeholder interests 
4. Involve stakeholders in the development of the INEEL LTS strategic and implementation plans. 
For INEEL programs, such as LTS, stakeholder involvement typically is implemented by the 
individual program, with coordination through the DOE-ID Office of Communications’ public 
involvement coordinator and the INEEL Communications Department. The INEEL Citizens Advisory 
Board and other stakeholder groups have been, and will continue to be, briefed and provided specific 
recommendations throughout the LTS planning process. A comprehensive EM listing of stakeholders is 
available through the DOE-ID Office of Communications for use in this process. 
The principal stakeholder database consists of nearly 7,000 names and includes local, state, and 
federal officials; tribal council members; special interest groups; business interests; INEEL employees; 
and individual citizen and noncitizen stakeholders. Following is a summary listing, which is not intended 
to be comprehensive or exclusive, of identified stakeholders that receive communication via personal 
contact or written information. 
Units of Government 
x State INEEL Oversight Program 
x Shoshone-Bannock Tribes, Tribal Council, and Tribal members 
x Local, state, and federal government elected officials 
x Local, state, and federal government agencies 
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Media 
x Local and national electronic and print media 
Advisory Board
x INEEL Citizens Advisory Board 
General Public and Special Interest Groups 
x General Public 
x Civic organizations 
x Coalition 21 
x Environmental Defense Institute 
x Environmental interest groups (Snake 
River Alliance) 
x INEEL employee associations 
x Keep Yellowstone Nuclear Free 
x Labor and Trade Unions 
x League of Women Voters 
x The Nature Conservancy. 
2.6.1 Coordination with Government Agencies 
A commitment to coordination with all involved agencies and governmental entities has been 
central to all efforts within the INEEL’s EM planning process. To maintain regulatory compliance and to 
ensure broad stakeholder involvement, this also will be the case in the development of the INEEL’s LTS 
plans. The specific process and procedures to be followed to ensure broad-based agency coordination are 
currently conducted within the context of the various EM program offices described in Section 4. 
DOE-ID will be responsible for coordinating stakeholder involvement and for providing draft 
copies of any discussion prepared in the development of the INEEL’s LTS plans to stakeholders such as 
the agencies and entities listed below. Copies may be available to other interested government agencies 
upon request. The following list gives examples of primary agency stakeholders; however, the 
stakeholder database available through the DOE-ID Office of Communications should be consulted to 
ensure that the most current stakeholder listing is used. 
Federal Agencies 
x Argonne National Laboratory 
x Defense Nuclear Facilities Safety Board 
x U.S. Department of Agriculture 
x Natural Resources Conservation Service 
x U.S. Department of Commerce 
x National Oceanic & Atmospheric 
Administration 
x Nuclear Regulatory Commission 
x U.S. Department of Interior 
 Bureau of Land Management 
National Park Service 
 Fish and Wildlife Service 
 U.S. Geological Survey 
x U.S. Department of Navy 
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 Naval Reactors Idaho Branch Office 
 Naval Sea Systems Command 
x U.S. Department of Transportation 
x U.S. Environmental Protection Agency, 
Region 10 
x U.S. Department of the Army 
Idaho State Agencies 
x State of Idaho INEEL Oversight Program 
x State of Idaho Department of 
Environmental Quality 
x State of Idaho Department of Fish and 
Game 
x State of Idaho Department of Labor 
x State of Idaho Department of Lands 
x State of Idaho Department of Parks and 
Recreation 
x State of Idaho Department of 
Transportation 
x State of Idaho Department of Water 
Resources 
Local Cities 
x Idaho Falls, Pocatello, Blackfoot, 
Twin Falls, Jackson, Wyoming, etc. 
Native American Tribes 
x The Shoshone-Bannock Tribes, Idaho 
State of Wyoming 
x Specific agencies currently under 
consideration.
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3. BASELINE PROGRAM AREAS AND INTEGRATION 
3.1 LTS Regulatory Background 
Statutes, regulations, compliance agreements, DOE orders and directives, and site-specific 
documents and policies mandate aspects of LTS. However, many INEEL LTS actions have yet to be 
defined in the interaction to occur between DOE, stakeholders, and the various regulatory authorities with 
roles in the stewardship of the public domain. DOE’s involvement in LTS emerged from the agency’s 
focus on improving the management of accelerated site cleanup programs. Specifically, in October 1999, 
DOE published From Cleanup to Stewardship, A Companion Report to Accelerating Cleanup: Paths to 
Closure and Background Information to Support the Scoping Process Required for the 1998 PEIS 
Settlement Study (DOE 1999a). This effort provides the INEEL LTS Baseline for the anticipated LTS 
planning activities that will occur across the DOE complex. Further background on LTS and DOE’s 
efforts to address the terms of a December 1998 lawsuit settlement agreementa is available in DOE’s LTS
Report to Congress (DOE 2001a). 
Although statutory and regulatory requirements provide important guidance in the formulation of 
LTS transition criteria, existing mandates designed to control pollution or protect resources do not clearly 
delineate the full scope of future activities tied to LTS. Even so, additional research, analysis, and 
coordination of this facet of transition criteria will be necessary to ensure the development of effective 
LTS implementation strategies. 
One useful reference tool available for an assessment of regulatory criteria related to LTS is 
maintained on the DOE/EM Web site (http://lts.apps.em.doe.gov/center/stewlink0.asp). This Web site 
provides links to a 20-page collection of “Major Environmental Statutes, Regulations, and Executive 
Orders for Long-Term Stewardship at DOE Sites.” This resource is regularly updated through coordinated 
efforts between DOE’s EM-51 Office of LTS and Environmental Policy and Guidance (EH-41). 
The Web site also contains tables that summarize and link the user to DOE orders, policies, 
guidance, documents, and official communication relevant to the LTS statutes, regulations, and executive 
orders, described previously. These hyperlinks aid in the identification of additional applicable regulation 
promulgated by the U.S. Environmental Protection Agency (EPA) and U.S. Nuclear Regulatory 
Commission. Similarly, other federal policies and guidance pertinent to implementation of LTS are 
provided. A hyperlink through the EPA Web site does provide further links to a limited set of State of 
Idaho statutes and regulations affecting EPA-approved programs for the regulation of air quality, waste 
management, and water quality by the Idaho Department of Environmental Quality (IDEQ). 
The EM LTS Web site also cites two Secretarial Memoranda (Glauthier 2000; Huntoon 2001) that 
require site-specific LTS plans for each DOE facility. Accordingly, any “LTS Mission Completion Plan” 
prepared by the INEEL must include a compilation and analysis of all relevant State of Idaho statutes and 
regulations, pertinent tribal government treaties, and other site-specific authorities. An Idaho and INEEL-
specific reference tool that follows the lead and format of the Office of EM LTS Web site resource would 
be useful to LTS planning. 
                                     
a. Natural Resources Defense Council, et al., v. Richardson, et al., Civ. No. 97-936 (SS) (D.D.C.), December 12, 1998. 
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3.2 Regulatory Baseline 
The site-specific authorities, forming the regulatory baseline, that need to be incorporated into 
INEEL LTS planning include the following: 
x Selected remedies, institutional controls, and operations and maintenance (O&M) plan measures 
will be included in post-ROD documents like the O&M Plan and the Institutional Control plans 
and may be included in each of the RODs signed for each waste area group (WAG) and the 
respective operable units (OUs) at the INEEL under the jurisdiction of CERCLA. 
x Criteria set forth in the Federal Facility Agreement and Consent Order (FFA/CO), and 
implemented by DOE, the Idaho Department of Health and Welfare (IDHW),b and EPA, Region 
10 (EPA et al. 1991). 
x Stipulations contained in the Notice of Noncompliance and Consent Order (NON/CO) 
(IDHW 1992) executed between DOE and the State of Idaho that focuses on the disposition of 
INTEC HLW tanks and calciner permitting. 
x Milestones and provisions contained the “Settlement Agreement” executed by the State of Idaho, 
DOE, and the U.S. Navy (DOE et al. 1995), the INEEL Site Treatment Plan (DOE 1998b) and 
Consent Order entered into by the State of Idaho and DOE pursuant to the Federal Facility 
Compliance Act of 1992 (November 1, 1995). 
x Stipulations contained in the Voluntary Consent Order (VCO) entered into by DOE and the State 
of Idaho on June 14, 2000, to establish an action plan with enforceable milestones within which 
DOE agreed to achieve compliance with the Idaho HWMA program, as approved by EPA, under 
RCRA.
x Terms and conditions of the site-specific INEEL RCRA permit closure plan prepared to describe 
removal and decontamination of wastes and waste residues. The associated contingency plan 
contains provision to minimize hazards to human health and the environment from fires, 
explosions, or any unplanned sudden or gradual release of hazardous waste or its constituents to 
any environmental media. 
CERCLA is implemented at the INEEL with the FFA/CO (EPA et al. 1991). The FFA/CO 
designates a remedial project manager in DOE-ID; EPA, Region 10; and the IDHW, who manage 
investigation and cleanup activities. 
The FFA/CO specifies the division of the INEEL into 10 WAGs. Within each WAG, known or 
suspected areas of contamination are assigned to an OU. This strategy allows the agencies to efficiently 
focus available cleanup resources on those areas that could potentially pose risk to human health and the 
environment. A brief summary of WAGs 1 through 10 is presented in Section 5. 
                                     
b. On July 1, 2000, the Division of Environmental Quality, a division of the IDHW, was elevated to the IDEQ. This department 
now oversees the implementation of the FFA/CO. 
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3.3 EM Mission Program Areas 
The INEEL EM Program is divided into four program offices to accomplish its broader mission: 
the HLW Program, ER Program, WM Program, and SNF Program. Each of these program offices has a 
role in addressing DOE cleanup, waste disposal, and LTS responsibilities. 
3.3.1 High-Level Waste Program 
This program manages HLW at the INTEC. Both the current management plan and the disposition 
of the INEEL’s HLW within an LTS program will be, to an extent, determined by various regulatory 
criteria. These criteria include milestones within the Settlement Agreement, RCRA permit provisions, the 
terms of the VCO, and treatment alternatives for both solid high-level and sodium-bearing liquid wastes 
evaluated in the Idaho High-Level Waste and Facilities Disposition Environmental Impact Statement 
(DOE 1999b). Cleanups and closures at HLW facilities are accomplished using HWMA/RCRA methods 
for treatment, storage, and disposal facilities. Buildings are dispositioned under D&D&D, while past 
releases are addressed through ER with HWMA/RCRA factored into the cleanup decision. 
3.3.2 Environmental Restoration Program  
The Environmental Restoration (ER) Program exists to facilitate the remediation of identified 
release sites and facilities at the INEEL in accordance with CERCLA, including all CERCLA-based 
applicable requirements, and ultimately achieve removal of the INEEL from the National Priorities List. 
 The Environmental Restoration Long-Term Stewardship (ERLTS) Project is designed to 
consolidate planning, management, operations, ground water monitoring, institutional controls, and 
maintenance under a centralized project to provide an efficient and consistent approach for implementing 
CERCLA activities. The project will implement and track the requirements defined in the various RODs, 
and input from regulators and stakeholders. Initially, the project will focus on integration of ER 
operations and groundwater monitoring responsibilities associated with WAGs 1, 2, 3, 4, 5, 6, 7, and 10. 
WAG 8, NRF, and WAG 9, ANL-W, will be integrated in the future as directed by DOE-ID. 
The ERLTS Project is a natural outgrowth of ER Operations and WAG 10 projects and activities. 
WAG 10 is responsible to determine the nature and extent of contamination and associated risks to human 
health and the environment, INEEL-wide, for waste sites included in the FFA/CO but not considered part 
of other WAGs, with special emphasis on the Snake River Plain Aquifer (SRPA). WAG 10 addresses  
Sitewide issues in conjunction with Region 10 of the EPA, IDEQ, and other stakeholders, including the 
Shoshone-Bannock Tribes, and the general public. 
The overall mission for WAG 10 is to: 
x Determine the nature and extent of contamination associated with WAGs 6 and 10 sites. 
x Determine the current and future risk posed by the contaminants of concern to human health and 
the environment 
x Develop and evaluate candidate remediation technologies 
x Develop and implement the appropriate remedial alternatives based on CERCLA criteria.  
In 1999, a work plan was prepared for the OU 10-04 comprehensive remedial investigation 
/feasibility study (RI/FS). This plan served two purposes: (1) to meet the current FFA/CO enforceable 
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milestones of identifying and recommending approaches to resolve OU 10-04 data gaps and providing 
necessary planning and (2) to propose an alternative OU 10-04 RI/FS schedule, to be performed in two 
phases, the OU 10-04A (the OU 10-04 RI/FS) and the OU 10-04B (the OU 10-08 RI/FS). The final OU 
10-04 Comprehensive RI/FS document was transmitted to DOE-ID and the agencies in August 2001. 
Sites within the individual WAGs will be transferred to the ERLTS Project, which will provide 
consolidated monitoring of institutional control sites and sites requiring long-term monitoring and 
management.  
Sites transitioned to the ERLTS Project are those that have completed remediation or only require 
routine monitoring and sites where ongoing treatments are in place. The program will begin management 
of remediated sites or no further action sites from other WAGs where long-term monitoring or 
institutional controls are required. The responsibility for management of sites by the ERLTS Project will 
generally occur after the first 5-year post-ROD review. At this stage in the project, all remediation is 
complete, and the only activities remaining are monitoring, maintenance, and reporting. The remaining 
scope, long-term monitoring, and maintenance activities will be transitioned and managed by the 
program.
Significant numbers of ER activities are expected to be complete at the INEEL by 2006. Many of 
the sites may not be cleaned up to a standard allowing unrestricted use and will require monitoring and 
maintenance to validate and ensure that the actions taken continue to be effective. LTS activities, 
including soil and groundwater monitoring, recordkeeping, and maintenance of containment structures, 
must continue long term to ensure the protection of human health and the environment. 
The INEEL D&D&D Program is generally the last custodian of facilities which will, upon closure, 
enter the INEEL LTS Program. Facilities being cleaned up and closed or demolished using the processes 
and requirements of the D&D&D Program may contain RCRA/VCO units and may be surrounded by ER 
operable units, but are also subject to the radiation dose and contamination limits of DOE. 
3.3.3 INEEL LTS Program 
Sites that transition to the ERLTS Project will eventually transition to the INEEL LTS Program. 
Monitoring and maintenance activities along with reporting responsibilities will become the responsibility 
of the INEEL LTS Program. Given the recordkeeping procedures and requirements and the level of detail 
that currently exists for ER sites, the transition to INEEL LTS Program should proceed smoothly. 
However, at this stage information and data management practices for RCRA closures are not consistent  
and require further development. 
One of the critical aspects of site transition to the INEEL LTS Program is data and information 
management, and, specifically, the types of information needed for a site to successfully transition to the 
INEEL LTS Program. This information is required for future non-DOE site stewards, emergency 
response personnel, and stakeholders to ensure protection of human health and the environment following 
completion of cleanup. The ERLTS Project currently manages an administrative record (AR) and an 
information repository (IR) consistent with EPA and DOE requirements. The process for control and 
inclusion of documents into the administrative record and information repository (AR/IR) is defined in 
Administrative Record and Information Repository Procedure for Environmental Restoration (INEEL 
2000b) Management Control Procedure (MCP)-204, Rev 5, Manual 18. This MCP provides procedures 
and guidance for project managers on incorporation of ER documents into the AR/IR. 
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A listing of the document categories associated with a specific OU (within a WAG) is shown 
below.
x Site Identification—information and reports that identify the site including background, 
notification and site inspection reports, preliminary assessments, site investigations, previous 
OU information, no action sites, and initial assessments. 
x Removal Response—sampling and analysis plans, data, chain of custody forms, engineering 
evaluation/cost analysis approval memoranda, action memoranda and amendments, health and 
safety plans, work plans, quality assurance plans, and hazard classifications. 
x Remedial Investigation—sampling and analysis plans, data, work plans, remedial investigation 
reports, and investigation reports. 
x Feasibility Study—analysis of remedial action objectives and proposed remedial actions. 
x State Coordination—interim actions, risk assessments, quality plans, scope of work, field sampling 
plans, cost analysis, summary reports, health and safety plans, environmental assessments, 
treatability study, schedules, and decision statements.  
x Enforcement—cooperative agreements and requirements. 
x Health Assessments—enforcement history, administrative orders, consent decrees, affidavits, 
notice letters and responses, offsite shipments, and policies. 
x Natural Resource Trustees—notices issued, findings of fact, and associated reports. 
x Public Participation—comments and responses, community relations plan, public notices, public 
meeting transcripts, fact sheets and press releases, and responsiveness summaries. 
x Technical Sources and Guidance Documents—EPA guidance, technical sources, technical 
memoranda, and land-use documents. 
x EPA and state reviews—EPA and state comments, DOE comment responses, extension requests 
and approvals, and project management meeting minutes. 
3.3.4 Waste Management Program 
This program is focused on managing waste from previous, current, and all future operations to 
avoid further contamination that may impact human health, safety, or the environment. The WM Program 
includes all practices to accomplish waste minimization, treatment, storage, and disposal. The WM 
Program office, as the larger EM Program, is controlled by five primary agreements, or drivers— 
FFA/CO (EPA et al. 1991), INEEL Site Treatment Plan (1995), 1995 Settlement Agreement and Court 
Order (DOE et al. 1995), Accelerating Cleanup: Paths to Closure (INEEL 1998), and VCO 
(IDEQ 2000)—and the State of Idaho HWMA/RCRA regime and associated permit provisions. As the 
WM Program continues to meet agreement milestones and ship waste, LTS program planning will be 
appropriate for all facilities involved in the treatment, storage, shipment, and disposal. One example of 
the importance of WM Program involvement in the LTS process exists in the ultimate disposition of the 
RWMC. In addition to RWMC, the Advanced Mixed Waste Treatment Project (AMWTP) must be 
included in LTS program planning. Similarly, the WM Program plays an essential role in the 
identification of specific science and technology needs that must be met to enable or improve the 
 18 
accelerated cleanup schedules and associated costs. Consequently, the active participation of the WM 
Program in LTS planning is essential. Funding for the BBWI Environmental Monitoring Programs is 
from the INEEL Waste Management Program. 
3.3.5 Spent Nuclear Fuel Program 
The mission of the SNF Program is to safely manage, store, and dispose of DOE-owned SNF at the 
INEEL by 2035. This ultimate milestone and all interim measures are contained in the Settlement 
Agreement (DOE et al. 1995). The milestones are being achieved by following a three-part strategy of 
resolving existing vulnerabilities associated primarily with storage of SNF in outdated underwater storage 
facilities; preparing and storing INEEL-assigned SNF in consolidated, onsite, interim dry storage 
facilities; and preparing the SNF for offsite disposal at a monitored retrievable storage facility or federal 
repository. In the context of LTS planning, the Settlement Agreement milestones and all other regulatory 
criteria should be assessed, in a process similar to that described for the HLW Program and undertaken by 
the ER Program to ensure compliant implementation of LTS. The structures and facilities associated with 
the interim storage of SNF also should be considered in the context of LTS planning for SNF. 
3.4 Environmental Affairs 
The Environmental Affairs Directorate works closely with ER, the other EM programs, and all 
Sitewide facilities and programs to ensure effective communications on compliance issues. The INEEL 
Environmental Affairs Directorate will support INEEL LTS Program planning through the assistance it 
provides line management in fulfilling environmental compliance responsibilities. Environmental Affairs 
facilitates integration of important Sitewide programs, including CERCLA, RCRA, Clean Air and Water 
Acts, and the National Environmental Policy Act (NEPA). 
3.5 Environmental Monitoring Program 
The BBWI Environmental Monitoring Program monitors environmental media and facility 
effluents (INEEL 2000c). The United States Geological Survey, the Stoller Corporation, National 
Oceanic and Atmospheric Administration, and the INEEL Oversight Program also conduct environmental 
monitoring. 
The primary purposes of monitoring and surveillance are to: 
x Demonstrate, provide, and interpret environmental conditions 
x Verify compliance with applicable regulations, permits, or standards 
x Ensure protection of human health and the environment. 
The BBWI Environmental Monitoring Program (EMP) conducts routine compliance monitoring 
and environmental surveillance at the INEEL.  The EMP samples the following media: drinking water, 
liquid effluents, groundwater, ambient air, surface water/storm water runoff, soils and biota, and direct 
radiation. The following is a summary of each monitoring program. 
x The Drinking Water Program was established to monitor production and drinking water wells, 
which are multiple-use wells for industrial use, fire safety, and drinking water. The DWP monitors 
drinking water to ensure it is safe for consumption and to demonstrate that it meets federal and 
state regulations. The Safe Drinking Water Act establishes the overall requirements for the DWP. 
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Currently 10 water systems including 17 wells are monitored at the seven BBWI managed 
facilities. NRF and ANL are not included in the BBWI DWP. 
x The Liquid Effluent Monitoring Program monitors for nonradioactive and radioactive parameters 
in liquid waste effluents generated within selected facilities at the INEEL. This program ensures 
that liquid effluent samples provide representative data to demonstrate compliance with permits 
and regulations. Liquid effluent streams are monitored at the IRC in Idaho Falls, the CFA Sewage 
Treatment Plant, INTEC Percolation Ponds and Sewage Treatment Plant, TAN/TSF Sewage 
Treatment Plant, Water Reactor Research Test Facility (WRRTF) process and sewage ponds, and 
the TRA Cold Waste Pond. 
x The Storm Water Monitoring Program meets the Storm Water Industrial Permit requirements by 
conducting permit-required monitoring. In addition, the program monitors storm water to deep 
injection wells to comply with State of Idaho Injection Well Permits. Currently 34 sites at five 
INEEL areas are designated as storm water monitoring locations based upon drainage patterns and 
proximity to potential sources of pollutants. 
x The Groundwater Monitoring Program personnel collect all routine groundwater samples required 
by the Wastewater Land Application Permits negotiated with the State of Idaho. Monitoring wells 
were selected based on the hydrogeology of the area to best determine the impact to the subsurface 
and the Snake River Plain Aquifer by liquid effluent discharges to the percolation ponds. 
Currently, four wells are monitored for the INTEC Percolation Ponds, four wells are monitored for 
the INTEC Sewage Treatment Plant, and four wells are monitored for the TAN/TSF Sewage 
Treatment Plant. 
x The Environmental Surveillance Program monitors air, surface water runoff, soil, biota, and direct 
radiation to comply with applicable DOE Orders and other requirements. Environmental 
surveillance is conducted in and around waste management facilities (RWMC, WERF, and TAN) 
for compliance with DOE Order 435.1. ESP data are used to monitor potential trends in 
radioactivity in the environment at the INEEL in order to assess possible impact on-Site and off-
Site. In addition, sulfur dioxide and nitrous oxide are measured in compliance to a State of Idaho 
negotiated air permit. 
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4. LTS BASELINE INFORMATION BY REGULATORY INTERFACE 
The INEEL LTS Program will be responsible for conducting actions required to maintain and 
verify that INEEL cleanup missions have resulted in a site condition that is protective of human health 
and the environment. This will allow the LTS Program to simultaneously comply with numerous 
regulations, RODs, environmental permits, DOE orders, and consent orders that apply inconsistently to 
the various units and facilities at a site proposed for INEEL LTS Program transition (proposed INEEL 
LTS site). The application is inconsistent in that, for example, a given facility within a proposed INEEL 
LTS site may not be under the same set of regulations or requirements as another facility within the same 
proposed INEEL LTS site. 
4.1 Environmental Restoration 
The ESP (DOE 1998a) primarily reflected completion of ER activities, i.e., cleanup of sites 
identified in the FFA/CO and managed under one of the 10 WAGs. INEEL LTS sites—ER sites, shown 
in Appendix C, summarizes the status and plans for sites being cleaned up under the FFA/CO and is 
based on the ER baseline master schedule for fiscal years 2002 through 2004 (INEEL 2001e). Per the 
Idaho FFA/CO agreement and the Idaho RCRA permit, all RCRA corrective actions will be addressed 
under the FFA/CO agreement. 
4.2 RCRA/HMWA Closure 
Hazardous waste units are regulated under the RCRA, as administered by the IDEQ under the 
HWMA, to ensure that hazardous wastes are disposed of in an environmentally safe manner and those 
facilities that treat, store, or dispose of hazardous waste do so in a way that protects human health and the 
environment. Upon deactivation, each hazardous waste management unit must undergo HWMA/RCRA 
closure. Many units at the INEEL were closed under interim status prior to permitting. 
The HWMA/RCRA closure performance standards for “clean closure” are: 
x Minimizing the need for further maintenance (40 CFR 265.111[a]) 
x Controlling, minimizing, or eliminating postclosure escape of hazardous waste, hazardous 
constituents, leachate, contaminated runoff, or hazardous waste decomposition products to the 
ground or surface waters or to the atmosphere (40 CFR 265.111[b]) 
x Removing or decontaminating all waste residues, contaminated containment system components 
(liners, etc.), contaminated soils, and structures and equipment contaminated with waste and 
properly managing all hazardous wastes generated during closure activities (40 CFR 265.197[a]) 
In addition to the standards presented above, a contingent landfill closure and postclosure plan for 
the proposed INEEL LTS site is required if any contaminated soils cannot be practicably removed or 
decontaminated or if a site does not have adequate containment. Landfill closure is a last resort if the 
clean closure performance standards cannot be met. Landfill closure includes stabilizing any remaining 
hazardous wastes, installing a final cover, and long-term (30-year) monitoring and maintenance. 
HWMA/RCRA closure plans do not specifically address radioactive constituents, as these 
constituents are not regulated by the IDEQ. Radiological activities during closure are regulated under 
DOE orders and procedures and are not overseen by the IDEQ. Separate or concurrent DOE radiological 
closure of an HWMA/RCRA-regulated site may be necessary in some cases. 
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The data provided for the HWMA/RCRA closures is based on information in the HWMA/RCRA 
Work Plan for the INEEL (INEEL 2001f) and the Part A Permit Application (DOE 2000). Where 
available, specific contaminants of concern (COCs) were identified based on review of the 
HWMA/RCRA closure plans. Where specific COCs were not available, the COCs are identified as those 
EPA hazardous waste numbers specified in the Part A Permit Application. INEEL LTS sites—RCRA 
closure sites, shown in Appendix C, summarize the status and schedule for systems to be closed under 
HWMA/RCRA regulations. 
4.3 Voluntary Consent Order 
In June 2000, IDEQ and DOE-ID entered into a consent order regarding the INEEL. The VCO is a 
long-term agreement between the State of Idaho and DOE-ID to resolve potential compliance issues with 
provisions of the HWMA/RCRA at the INEEL. 
The VCO includes a Consent Order Action Plan with various “Covered Matters,” based on the 
potential HWMA/RCRA noncompliance, which are being addressed through a series of milestones 
specified in the action plans. Activities will be conducted under the VCO over the course of the program 
(through Fiscal Year 2019), which is level funded at $10 million per year. Each Covered Matter includes 
the citation, issue description, action summary, and interim actions as negotiated with the IDEQ. 
The VCO Action Plan includes the three appendices, which include Covered Matters. Appendix A 
of the VCO includes Covered Matters with detailed action plans (specific milestones are stated in the 
action plan, which upon completion result in closeout of the action plan). Appendix B of the VCO 
includes covered matters with tiered milestones. These action plans generally include initial milestones 
(e.g., submittal of hazardous waste determination) that, upon review and approval by IDEQ, may initiate 
development of further milestones and interim action under the VCO, if a continuing regulatory 
noncompliance is identified. This structure allows the VCO Program to plan and negotiate further 
milestones with the IDEQ, taking into account available funding. Appendix C of the VCO includes 
Covered Matters that are closed. 
Funding for VCO activities is based upon established stipulated milestones within the action plans. 
Those Covered Matters with established milestones are funded before other Covered Matters. Work 
within the larger Covered Matters, such as SITE-TANK 005 that includes over 799 tanks and related 
equipment, is prioritized, such that units that pose the greatest risk to human health and the environment 
are addressed first. 
In many cases, the units and sites included in the VCO are part of active systems at the INEEL; 
many others are part of inactive systems that, upon completion of VCO activities, will transition to other 
programs at the INEEL (e.g., D&D&D). Closeout of items identified in the VCO Action Plan does not 
necessarily indicate that the units are not, or will not, be regulated under separate regulatory authority. 
Close integration with other programs may be necessary as the regulatory status of units is determined 
and further milestones under the VCO are negotiated with the IDEQ and implemented. 
Information provided for the VCO is based on the milestones specified in the Action Plan, 
discussion with work package managers, and current status updates. Items requiring integration and data 
needs for LTS are preliminary based on the current information available for these action plans. As more 
data are developed, as part of the VCO activities, additional integration and data needs may become 
evident. INEEL LTS sites—VCO sites, shown in Appendix C, summarizes the status and plans identified 
in the VCO. 
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4.3.1 Other Tanks and Units at the INEEL 
The INEEL Tank Inventory Database (TID) was developed by the INEEL to be used to identify 
and track the regulatory status of tanks at the INEEL. The TID was compiled based on data from facility 
walk-downs, operational information, and process knowledge. The database provides fields for tracking 
the regulatory status, operational status, materials of construction, capacity, location, and other items 
necessary for the identification, inventory, and regulatory status of units at the INEEL. 
While the database was originally developed to identify and then track the regulatory status of 
underground storage tanks (USTs) that were regulated for storage of petroleum or other 40 CFR 280-
regulated substances, it was later used to identify tanks potentially regulated by RCRA. The TID was later 
expanded in 1997 to include identification and inventory of all tanks at the INEEL. In early 1998, the TID 
was again revised, and the VCO identified, established, and tracked milestones for remediation efforts for 
a number of sites at the INEEL. The VCO program expanded and no longer uses the TID but has created 
a sister database that feeds data to the TID. This database gathers, catalogs, and tracks different types of 
data than the TID. 
The TID includes a listing of more than 3,500 units across the INEEL that are managed under 
varying regulatory authorities (e.g., HWMA/RCRA, UST regulations, units where closure is not required, 
closed units, nonhazardous units, FFA/CO, exempt units, units never placed in service, units removed, 
units never installed). 
The TID contains a listing of active and inactive units at the INEEL. These units include those that 
have been closed, units covered under the VCO, units undergoing HWMA/RCRA permitting, and other 
units that may transition into the LTS Program. Particularly useful for transition is the information 
compiled on units that have no current regulatory compliance issues and are not actively being managed 
under some regulatory authority. 
4.4 Deactivation, Decontamination, and Decommissioning 
The INEEL D&D&D Program is generally the last custodian of facilities that would, upon closure, 
enter the LTS Program. Facilities being cleaned up and closed or demolished using the processes and 
requirements of the D&D&D Program may contain RCRA/VCO units and may be surrounded by ER 
operable units, and are also subject to the radiation dose and contamination limits of DOE. 
There are many INEEL facilities currently inactive or approaching the end of their usefulness. The 
D&D&D Program has prepared a 10-year plan based on priorities and guidelines established in the 
INEEL D&D Long-Range Plan (INEEL 1999) and the Deactivation, Decontamination, and 
Decommissioning Project Manager's Handbook (INEEL 2001g). The planning horizons of the ER 
Program and the Waste Management Program may differ by more than 10 years, and even though 
priorities can be established, the budget cycles contain a large degree of uncertainty. While budget 
projections are made, increased or decreased funding will significantly impact the schedules currently 
established. The role of LTS will vary greatly depending on the final D&D&D activities. In many cases, 
contaminants will be left at the facility site with containment and mitigation and, in some cases, facilities 
undergoing D&D&D are scheduled for reuse. The D&D&D Program will be responsible for providing 
necessary data on facilities that have been decommissioned to the INEEL LTS Program. INEEL sites—
D&D&D Program, shown in Appendix C shows the facilities identified in the 10-year plan. 
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4.5 Cultural and Historical Resources 
Buildings and facilities closed prior to transition to the INEEL LTS Program, other structures, 
historic objects (i.e., equipment and records), prehistoric and historic archaeological sites and artifacts, 
and traditional cultural places of importance to the Shoshone-Bannock Tribes and other stakeholders are 
also subject to the provisions of historical and cultural resource preservation regulations. The INEEL 
Cultural Resources Management Office manages these resources through application of the INEL 
Management Plan for Cultural Resources (DOE-ID 1995a). This plan is scheduled to be updated in 
Fiscal Year 2002 to reflect recent changes to statutory requirements for cultural and historical resource 
management, most specifically the National Historic Preservation Act, as amended, and the 2001 DOE 
policy on the management of cultural resources at their facilities. The revised plan is expected to form the 
basis for a Programmatic Agreement among DOE-ID, the Advisory Council on Historic Preservation 
(ACHP), and the Idaho State Historic Preservation Office (SHPO). The plan is also expected to be more 
explicit in describing how INEEL programs can meet the requirements. 
A thorough survey of DOE-ID-owned buildings at the INEEL, which are eligible for inclusion on 
the National Register of Historic Places, has been completed. The list of potentially eligible buildings is 
presented in Appendix D. However, consultation with the SHPO, ACHP, and other stakeholders 
regarding the eligibility determinations, methodology used to arrive at these determinations, and proposed 
mitigation when the resources will be adversely impacted by INEEL projects has not been completed. 
Inventories of other historically significant INEEL structures and objects have yet to be conducted. 
In addition to buildings and other structures and objects, systematic surveys of 7% of the INEEL 
have revealed over 1,600 prehistoric archaeological sites. Preliminary predictive modeling suggests an 
additional 40,000 prehistoric and historic sites remain undiscovered. Artifacts from the INEEL are housed 
at the Idaho Museum of Natural History, in Pocatello, Idaho. Though the artifacts have been accessioned 
to the Museum’s collections, these artifacts remain the property of DOE in perpetuity, and DOE remains 
accountable for their proper care. DOE and the INEEL Cultural Resources Management Office continue 
to work with Native Americans to gain a better understanding of Traditional Cultural Places and sacred 
sites. 
Cultural resource surveys are conducted as part of long-term resource stewardship responsibilities 
and also when activities are planned that may potentially impact cultural or historic resources. 
Assessments are then completed to determine if the resource is eligible to the National Register of 
Historic Places and, if so, whether the planned activity will adversely affect the resource. When it is 
determined that the activity will have an adverse impact and that such impact cannot be avoided, the 
SHPO, when necessary, the ACHP, and other stakeholders are consulted to determine appropriate 
mitigative measures. For example, such measures for historic resources might include the collection and 
archiving of photographs, drawings, and written documentation to Historic American Engineering Record 
standards. Agreement documents, in the form of Memoranda of Agreement, which are now in place or 
completed to date, include: 
x Auxiliary Reactor Area (Army Reactor Area) 
x Army Reentry Vehicle Facility Site (ARVFS) 
x B17-702 Fire Station #2 Structures 
x CF-639 Security Ammunition Bunker 
x CF-640 Storage and Sling Tester 
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x CF-654 Landlord Craft Operations and Gas-Bottling Storage 
x CF-665 Equipment Repair Building 
x CPP-601 Fuel Process Building 
x CPP-603 Wet and Dry Fuel Storage Facility 
x CPP-627 Remote Analytical Facility 
x CPP-640 Headend Process Plant 
x CPP-648 Sludge Tank Control House 
x CPP-633 Waste Calcining Facility 
x CPP-631 RALA Off-Gas Cell 
x CPP-709 East Side Service Waste Facility 
x CPP-734 West Side Service Waste Facility 
x Naval Ordnance Test Facility (used during Vietnam War 1968-1970)  
x TAN-602 Administration Building Vault 
x TAN-629 Specific Manufacturing Capability Assembly Building Hanger 
x TRA-666 Hydraulic Test Facility 
x TRA-645 ETR Secondary Coolant Pumphouse. 
Documentation of mitigation activities, identification of cultural resource management 
requirements (what still needs to be done by the INEEL LTS Program), compliance with any and all 
agreement documents, and application of resource mitigation requirements for future LTS activities (to 
ensure LTS actions do not improperly impact cultural and historic resources) must be completed. 
4.6 INEEL Facility Summary Information 
4.6.1 Test Area North 
TAN encompasses approximately 41 hectares (102 acres) located in the north-central portion of the 
INEEL. The area comprises four different facilities: TAN TSF, Initial Engine Test Facility, WRRTF, and 
SMC Facility/Loss-of-Fluid Test (LOFT) Facility. TAN was originally built between 1954 and 1961 to 
support the Aircraft Nuclear Propulsion Program sponsored by the U.S. Air Force and Atomic Energy 
Commission. The program’s objectives were to develop and test designs for nuclear-powered aircraft 
engines. Upon termination of this research in 1961, TAN facilities were converted to support a variety of 
other DOE research projects. 
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4.6.1.1 TAN End States.  The projects shown below were major considerations used as the basis 
for end-state planning in the ILRP (INEEL 2001b).
x OU 1-10 ROD—this ROD (DOE-ID 1999a), summarized previously, identified 10 of the 94 WAG 1 
release sites as posing unacceptable risks and were identified in the Long-Range Plan. In addition, 11 
“no further action” sites also require institutional controls; thus, a total of 21 sites. 
x OU 1-07B ROD—This project requires remediation of the aquifer at TAN, which was finalized in a 
1995 ROD (DOE-1995b). The basis of the end-state planning was onsite bioremediation and natural 
attenuation, which required an amendment to the existing ROD. This proposed action was finalized 
in an amended ROD in 2001. 
x Settlement Agreement (EPA et al. 1995)—no changes to this agreement are noted. 
x Ongoing future missions at TAN—The basis of end-state planning are continued existing missions. 
4.6.2 Test Reactor Area 
TRA was established in the early 1950s in the southwestern portion of the INEEL. It has housed 
extensive facilities for studying the effects of radiation on materials, fuels, and equipment, including high 
neutron flux nuclear test reactors. HWMA/RCRA hazardous wastes have been generated from scientific 
and engineering research projects conducted at TRA. Although extracted and treated, the disposed wastes 
still contained low-level radioactive and RCRA-regulated hazardous solutions. 
4.6.2.1 TRA End States. The projects shown below were major considerations used as the basis 
for the end-state planning in the ILRP (INEEL 2001a). Changes to the project-planning basis are also 
presented. No major changes to these projects are noted that would cause changes to the end-state plan.
x OU 2-13 ROD—Remedial actions completed in 1997 will continue to be monitored and reviewed.  
x Ongoing and Future Missions—Planning assumed the current missions would continue. 
4.6.3 Idaho Nuclear Technology and Engineering Center 
INTEC began operating in 1952. The primary missions were reprocessing uranium for defense 
purposes and research and storage of SNF. Irradiated defense nuclear fuels were reprocessed to recover 
unused uranium. In 1992, the reprocessing mission was phased out. The current INTEC mission is 
receiving and temporarily storing SNF and processing and storing radioactive wastes for future 
disposition. 
In addition to the mission of reprocessing SNF, INTEC stabilized radioactive high-level liquid 
waste (HLLW) by converting it into a granular solid, similar in consistency to sand, through a process 
known as calcination. The process was conducted at the Waste Calcining Facility (WCF). Calcination 
achieves a significant volume reduction from liquid to solid. After calcination, the calcined solids were 
transferred to large stainless-steel structures encased in thick concrete vaults (bin sets). In 1982, the New 
Waste Calcining Facility (NWCF) replaced the WCF. Although processing of nuclear fuel was terminated 
in 1992, calcination of the HLLW continued until it was completed in February 1998. Sodium-bearing 
wastes are still being processed. 
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4.6.3.1 INTEC End States. The basis for end-state planning included seven major considerations:
1. The environmental impact statement (EIS) for HLW at the INEEL—the final EIS was scheduled to 
be issued in February 2001 and the ROD by April 2001. However, the draft EIS was issued in 
December 1999 (DOE 1999b), and the final EIS and ROD remain pending. 
2. OU 3-13 ROD (DOE-ID 1999b)—This ROD was signed in 1999 and preparation of the remedial 
design is ongoing. The ROD requires disposal of contaminated soil at the ICDF. Construction of 
this facility began in June 2001. 
3. OU 3-14 TFF Soils—This investigation is ongoing with the ROD scheduled for 2003 
4. The 1995 Settlement Agreement—This agreement specified regulatory milestones to remove SNF 
from Idaho 
5. HWMA/RCRA Part A Application (DOE 2000)—This application includes the TFF and CPP-620. 
The planning included closure of these tanks. 
6. Idaho CERCLA Disposal Facility (ICDF)—This repository is for disposal of contaminated soils 
from INEEL CERCLA projects. This facility, which began in June 2001, will provide a disposal 
location for several ER sites and is consistent with RODs from those sites. 
7. Mission of INTEC—Significant changes to the mission of receiving and storing SNF and 
radioactive wastes would cause changes to the facility end state. 
4.6.4 Central Facilities Area  
CFA includes buildings constructed in the 1940s and 1950s to house Navy gunnery range 
personnel, administration offices, a workshop, and warehouse space. The facilities have been modified 
over the years to accommodate changing needs. Presently, CFA provides four major types of functional 
space: crafts, administrative offices, maintenance services, and a laboratory. 
4.6.4.1 CFA End States. The end-state planning included six major considerations:
1. OU 4-13 ROD—This project identified three sites at CFA requiring remedial action. These sites 
were finalized in the ROD in 2001. 
2. Industrial Solid Waste Landfill—The planning assumed the capacity of the landfills would be 
sufficient until the year 2030. 
3. Land Farm—The end-state plan indicated that if the land farm were not expanded, other options for 
disposal of petroleum-contaminated soil would need to be found. 
4. Asbestos landfill—This landfill is expected to have sufficient capacity until the year 2020. 
5. Disposal of the contaminated soils from OU 4-13—This requires construction and operation of the 
ICDF. Construction began in June 2001. 
6. Mission of CFA—CFA supports ongoing missions throughout the INEEL. 
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4.6.5 Power Burst Facility 
Between the 1950s and 1980s, research activities at the INEEL left behind contaminants that posed 
risks to human health and the environment. The Auxiliary Reactor Area (ARA) consists of four separate 
operational areas designated as ARA-I, ARA-II, ARA-III, and ARA-IV. Once known as the Special 
Power Excursion Test (SPERT) facilities, the Power Burst Facility (PBF) now consists of five separate 
operational areas: the PBF Control Area, the PBF Reactor Area (SPERT-I), the Waste Engineering 
Development Facility (WEDF) (SPERT-II), the Waste Experimental Reduction Facility (SPERT-III), and 
the Mixed Waste Storage Facility. Within the ARA and PBF area, 15 sites will require O&M activities. 
4.6.5.1 ARA/PBF End States. The basis for end-state planning included eight major 
considerations:
1. OU 5-12 Comprehensive Remedial Action—This project includes all remedial actions for WAG 5. 
No changes in the remediation design have occurred that will affect the end-state plan. 
2. 1995 Settlement Agreement—This agreement affects SNF at the INEEL. 
3. No further action sites—Nine of the 54 sites in WAG 5 require institutional controls as part of the 
remedial actions associated with the OU 5-12 ROD. 
4. SNF Storage Facility—The PER-620 Reactor Building is an SNF facility. The SNF will be 
prepared for removal by 2003 and moved to CPP-603. 
5. NEPA EIS for removal of SNF from PER 620 Reactor—Compliance with NEPA is required for 
removal of SNF. 
6. Contaminated Soil Repository at INTEC—Remediation associated with OU 5-12 requires soils to 
be disposed to the ICDF. 
7. Archeological Cultural Resources—Approval is required by the INEEL Cultural Resource 
Management Office before soils are disturbed. 
8. WROC missions—WROC provides for the safe storage and recycling of hazardous, mixed, and 
industrial wastes. 
4.6.6 Radioactive Waste Management Complex 
The RWMC is located in the southwest corner of the INEEL. The facility is used for disposal of 
low-level waste (LLW) and storage of TRU waste until the wastes can be sent to a permanent repository. 
The AMWTF, which will be constructed in 2002, will expand waste operations to include the treatment 
and preparation of TRU wastes for shipment out of Idaho. 
4.6.6.1 RWMC End States. The basis for end-state planning included five major considerations:
1. OU 7-13/14 ROD—This document will define future remedial actions at RWMC. 
2. OU 7-10 Stage Interim Work Plan—This project will define future work associated with the Pit 9 
Comprehensive Demonstration.  
3. 1995 Settlement Agreement—As part of this agreement, treatment of waste stored aboveground at the 
RWMC requires successful construction, completion, and operation of the AMWTF. 
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4. HWMA/RCRA Part B Permitting and Closure Units—All units were identified to be operated or 
closed under interim status with the exception of three units. These three units must be closed before 
the RWMC mission can be considered complete. 
5. Meeting current program needs for the RWMC depends on funding from DOE—TRU waste storage 
will continue through 2020, and the disposition of RWMC facilities and structures is planned to 
continue through 2026. 
4.6.7 Naval Reactors Facility  
The NRF was established in 1949 as a test site for the Naval Nuclear Propulsion Program. The 
facility supported three naval nuclear reactor prototypes that are now decommissioned or dismantled. The 
mission of the Expended Core Facility, constructed in 1958, is to receive, inspect, and conduct research 
on naval reactor fuel. 
4.6.8 Argonne National Laboratory-West  
ANL-W includes three major nuclear reactors. The Transient Reactor Test Facility, built in 1959, 
was designed for overpower transient fuel tests. The EBR-II reactor is a thermal reactor that went into 
operation in 1964 and was designed to operate with metallic fuel. The Zero Power Physics Reactor, 
currently in administrative standby, is large enough to enable core-physics studies of full-scale breeder 
reactors. Various chemical and radioactive wastes were generated from these reactors and the support 
facilities at ANL-W. 
4.6.9 INEEL Sitewide Area  
The Sitewide area consists of the largely undeveloped desert within the INEEL boundaries and 
outside of the facility fences. This area acts as a buffer zone between each of the major facilities and the 
general public. The area contains utilities, communications, and transport systems that serve the INEEL. 
The land is also used for environmental research, ecological and archeological preservation, and wildlife 
grazing. 
4.6.9.1 Site-Wide End States. The basis for end state planning included 11 major considerations:
1. OU 10-04 Comprehensive RI/FS—This investigation will review all previous investigations, any 
non-assessed sites, and evaluate cumulative risk posed by sites within WAGs 6 and 10.  
2. Ordnance integration strategy—This project will develop a cohesive approach to the 
characterization of ordnance areas and the remediation of unexploded ordnance and explosive-
contaminated soils. 
3. SRPA—Groundwater responsibilities for WAG 10 include the SRPA, excepting any groundwater 
contamination plumes from the other WAGs. 
4. Containment of the BORAX—In 1996, a removal and containment action was conducted for the 
reactor building at the site. This action was designed to remove hazardous materials listed under 
HWMA/RCRA and to leave the site in a safe and stable condition until the final assessment in the 
OU 10-04 Comprehensive RI/FS. The OU 10-04 ROD will serve as the final decision for this 
remedial action. 
30
5. Ecological risk assessment (ERA)—The OU 10-04 project is focused on conducting an ERA for 
the Sitewide Areas. It will use data from ERAs conducted during the individual WAG 
comprehensive RI/FS projects. 
6. Archeological and cultural resources—Federal law protects resources on federally owned lands. 
Strategies for the effective management of all sensitive cultural resources have been developed in 
conjunction with pertinent INEEL programs. 
7. Well categorization—Wells used to monitor the SRPA are located within the Sitewide Area. The 
wells are located inside and outside of the facilities and may be used by facility monitoring 
programs. 
8. National environmental research park—The INEEL is designated as a national environmental 
research park. The park is an outdoor laboratory for basic and applied ecological research and the 
study of environmental impacts from the development of nuclear technologies.  
9. Long-term ecological studies—The Experimental Field Station has been the site of large-scale 
ecological and radio-ecological studies. The station is intended to be used for research for many 
years. 
10. Land control—Long-term land use scenarios for the INEEL were developed as part of the ILRP. 
The analyses used illustrate the type and extent of operations the INEEL and its stakeholders find 
acceptable. Regardless of the future use of the current INEEL lands, the federal government has the 
obligation to provide adequate institutional controls to areas that pose a significant health or safety 
risk to the public and workers. These controls will continue until risks diminish to acceptable levels 
for intended purposes. 
4.7 Closure Site Summary 
Appendix C summarize status plans for facilities and release sites to be cleaned up using FFA/CO, 
HWMA/RCRA, VCO, and D&D&D protocols, respectively. One of the functions of this guidance 
document is to update the information contained in the INEEL ESP. Appendix B presents updated ESP 
maps, and Appendix E presents current ESP critical path events, assumptions, and issues. 
4.7.1 Entry Schedule 
Available information pertaining to the schedule of proposed LTS units entering the INEEL LTS 
Program is summarized in Appendix C, Schedule for Entry to LTS. The schedule is based on data 
compiled from the EM Programs. 
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5. MISSION COMPLETION TRANSITION GUIDANCE 
The interest and concern about LTS emerged in large part from DOE’s focus on accelerating site 
cleanup and improving management of the cleanup program. As cleanup is accelerated at various DOE 
facilities, the need to prepare and implement postcleanup LTS plans and activities is also accelerated. 
DOE now considers LTS to be an integral part of decision-making during site remediation; however, little 
guidance exists as to how and when a proposed site is ready to be transitioned to the INEEL LTS 
Program. However, transfer of LTS responsibilities may occur only after the site landlord Program 
Secretarial Office (PSO) and EM agree that the EM mission at the site has been completed and the 
following conditions are met (Glauthier, T. J., 2000, Department of Energy, to All Departmental 
Elements, Department of Energy, December 15, 2000, “Long-Term Stewardship Transition to Site 
Landlord,” ES2000-026689): 
1. A technical planning document has been developed establishing the current LTS operating 
baseline and describing the scope and operating costs for future LTS activities. 
2. The budget authority and budget target have been transferred to the receiving PSO of the amount 
equivalent to the operating costs for LTS activities. 
3. A formal transfer agreement for the LTS that includes posttransfer responsibilities has been 
coordinated and signed for each site. 
With the notable exception of the INEEL’s ER program, INEEL EM programs have not developed 
processes or criteria upon which proposed sites may be transferred to the INEEL LTS Program. As 
previously discussed, the ERLTS Project is developing methods by which the other WAGs, whose 
FFA/CO-mandated cleanup actions have been completed, may transition to stewardship actions. 
5.1 Contingencies 
The National Research Council (2000) recommended that DOE develop and implement effective 
institutional management plans that: 
x Anticipate a range of possible outcomes of cleanup and postremediation strategies and apply 
uncertainty ranges 
x Provide proven cleanup and postremediation strategies—ones not likely to change 
x Preserve and communicate information about contaminated sites to future Site users 
x Contain appropriate and substantive incentives, including stable long-term funding and access to 
needed resources 
x Encourage citizen oversight of the institutional management process 
x Call for scientific, technical, and social research and development, including research and 
development on contaminant reduction, isolation, and stewardship 
x Adapt to changing conditions or unexpected outcomes, enabling follow-through on successive 
phases of the plan. 
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5.2 LTS Transition Development 
Numerous existing documents and previous examples of facility transfer were investigated for 
developing transition guidance. The most applicable of these was documentation/examples from, the 
Grand Junction Project Office, Formerly Utilized Sites Remedial Action Program—Summary Protocol 
Identification–Characterization–Designation–Remedial Action–Certification (DOE 1986), and Technical 
Guidance for Reviewing Site Transfer Documents for Long-Term Stewardship (DOE 2001). Additionally, 
documentation was reviewed from Department of Defense Base Realignment and Closure (BRAC) 
facility reuse and economic development projects, DOE facility transfers for closure sites (e.g., Mound), 
NRC license termination regulations, exit strategies for CERCLA, Department of Defense (U.S. Army 
Corps of Engineers 2001a, 2001b), DOE land-use institutional control policies, and federal natural 
resource management agency(ies) processes, including the Bureau of Land Management (BLM) and U.S. 
Forest Service. 
The criteria for transfer of a proposed INEEL LTS site at the completion of other EM missions 
should be flexible enough to allow for a simple or complex site. Transition criteria should also allow the 
LTS Program to meet its long-term goals of maintaining sites in a condition protective of human health 
and the environment without significant additional remediation or monetary investment outside those 
identified at the time of transition. Potential criteria for entry and exit from the INEEL LTS Program may 
be unit specific (applicable to a particular tank, building, or OU); facility specific (risk or performance 
based); or for the purpose of capability or ecosystem management (e.g., flood control, roads, power). For 
long-term stability of completed EM missions (data and structures) and overall success of LTS, transition 
criteria should not be significantly different whether the transfer is within DOE (one project support 
office to another) or to or from an outside agency. 
The guidance identified in this report represents an initial effort at establishing an exit point from 
EM programs to the INEEL LTS Program and not an effort to define what the exact end state will be for 
the entire INEEL. These criteria stem from various existing guidance including, Developing Exit 
Strategies for Environmental Restoration Projects (EPA 2000), and numerous other documents listed in 
the references (see Section 7). Several other land transfer and transition examples, many having 
environmental legacies from past land uses, and LTS examples were also investigated for application to 
development of the generic criteria discussed below: 
x Transfer of other federal lands (non-DOE examples such as the Department of Defense BRAC 
[DOD 1998] to other agencies or the private sector) 
x Transfer of Formerly Utilized Sites Remedial Action Program (FUSRAP) sites from the Army 
Corps of Engineers to DOE (U.S. Army Corps of Engineers 1999) 
x Experience gained by DOE in managing remediated uranium mill tailings sites 
x BLM withdrawal termination. 
5.3 Transition Guidance 
Transition of sites to the INEEL LTS Program is negotiated between the applicable EM Programs 
and the INEEL LTS Program. Because multiple EM programs are likely represented within any given 
proposed INEEL LTS site, these negotiations are expected to occur at an INEEL EM level. As a basis for 
initiation of transition negotiations, the basic types of criteria that must be satisfied prior to transfer 
include: 
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x Regulatory—Statutory/regulatory-based requirements for cleanup and long-term performance 
x Infrastructure—Infrastructure such as caps, wells, roads, equipment, etc., necessary to conduct 
LTS activities 
x Records—Data and information of sufficient type and condition for LTS activities to continue 
x Unique expertise or training required to conduct long-term operations 
x Project planning, scope, schedule, and budget—A defined project scope, schedule of LTS 
activities, and budget based on cost estimates 
x Interface agreements to define responsibilities before and during transition, and after transition in 
the event a particular remedy fails or new releases occur from the unit. 
The transition of a proposed INEEL LTS site will be accomplished using a formal process that will 
allow for review of documents, data, and information and onsite inspection of sites. Below are specific 
criteria under each of these categories. 
5.3.1 Proposed INEEL LTS Sites 
The size and scope of any proposed INEEL LTS site depends on multiple technical, regulatory, 
economic, social, and political factors. A proposed INEEL LTS site may include facilities or media being 
cleaned up under CERCLA, RCRA, D&D&D, underground storage tank, or other regulations. It is 
assumed that the size and scope of the proposed INEEL LTS site will be based on negotiations between 
the INEEL programs involved. While some sites may have completed parts of their cleanup mission, 
other areas within that site may not be ready for transfer to the INEEL LTS Program. This could be the 
result of cost efficiencies, budget considerations, incomplete records, regulatory issues, and poor 
condition of equipment or facilities. 
5.3.2 Regulatory-Based Transition Guidance 
Regulatory transition criteria are concerned with meeting requirements of the FFA/CO, NON/CO, 
VCO, Settlement Agreement, Site Treatment Plan, and other statutorily based environmental compliance 
agreements. These are the nuts-and-bolts requirements for completion of the EM mission and include 
items identified in the Code of Federal Regulations and DOE orders used to meet Atomic Energy Act 
obligations (e.g., DOE Order 435.1 and 5400.5). Examples of regulatory-based transition criteria are 
listed below. 
x For CERCLA sites, results of the last 5-year review indicate that the remedial action meets the 
requirements of the O& M Plan, IC Plan, or ROD. Example: The ROD requires that contaminant 
concentrations follow a given trend or are below given levels. The site may be transferred to LTS 
if monitoring data indicate that these requirements are met and an institutional control plan is in 
place. If these data indicate the requirement is not met, the site will be retained by the ERLTS 
Project. 
x For RCRA closure sites, results from a review of project data and information indicate that the site 
meets postclosure requirements. 
x For RCRA closure sites where waste remains, a postclosure plan has been approved, a survey plat 
recorded, and the county notified of volumes and types of waste. 
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x Management plans are current and have required regulator approvals. Management plans may 
include sampling plans, quality assurance and quality control (QA/QC) plans, and monitoring 
plans. 
x The conditions under which responsibility for a transferred site to the INEEL LTS Program would 
be returned to the original EM Program. Example: Detection monitoring or subsequent compliance 
monitoring (if needed) for units closed under RCRA/HWMA conducted by the INEEL LTS 
Program may indicate that the site does not meet performance standards and further cleanup may 
be required. 
x The performance assessment and composite analysis requirements of DOE Order 435.1 are met. 
x Title, deeds, property transfer documentation, any deed restrictions or covenants that may need to 
be put in place prior to transition. 
x The proposed LTS program is within the scope of approved NEPA documentation. 
5.3.3 Infrastructure Needs Transition Guidance 
The following criteria focus on ensuring that the physical facilities associated with the proposed 
INEEL LTS site are in operable condition to conduct required LTS activities. The primary emphasis 
associated with these criteria is that the condition of infrastructure is sufficient to allow smooth transition 
of the proposed site without additional financial investment by the INEEL LTS Program. 
x All required physical and administrative institutional controls are in good condition.  
Administrative controls may include rights-of-way, legal permission, etc. Physical institutional 
controls may include fences, signs, monuments, and other onsite engineered features to secure 
access to LTS sites. 
x All access and required utilities have been maintained for the site. 
x Perched water or aquifer monitoring wells, onsite monitoring equipment, and ancillary equipment 
are in good condition. Monitoring data and maintenance records have been reviewed to determine 
the condition of the wells, and procedures are in place for conducting maintenance and monitoring 
performance of the equipment. 
x Any leachate collection system, monitoring equipment, and ancillary equipment are in good 
condition. Review of leachate monitoring data indicates the system is functioning as designed. 
x Groundwater remediation equipment such as pump and treat or long-term treatment equipment is 
appropriately operational, maintained, and monitored. 
x Engineered caps or covers are in good condition. Monitoring data or the results of 5-year reviews 
indicate that the cap is performing in accordance with closure requirements or the ROD. 
x Physical site boundaries have been located and are consistent with the legal description recorded 
with county authorities and required deed restrictions. 
x Radioactive waste management safeguards are in place in accordance with DOE Order 435.1. 
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5.3.4 Records 
It is assumed that no additional analytical data will be collected to complete transition of a 
proposed INEEL LTS site. Rather, data collected at a proposed site to fulfill regulatory agreements is 
sufficient, assuming QA/QC requirements have been met and regulatory approval granted. It is also 
assumed that approved documentation (by regulatory authorities) is sufficient for transition. These criteria 
primarily emphasize the availability, accessibility, and retrievability of data and information. Also, the 
proposed criteria are intended to apply to all cleanup sites (CERCLA, RCRA, D&D&D, etc.) and the 
types of data and information that may be similar in scope and content that are necessary for LTS 
transition.  
x The ER IR contains all pre- and post-ROD CERCLA documentation and monitoring data so that 
documentation to support LTS can be retained. 
x Project files contain RCRA documentation and/or post-ROD CERCLA documentation, as 
appropriate, and current management plans (i.e., sampling, QA/QC, monitoring plans, etc.) and 
final D&D reports. 
x Monitoring data and maintenance records have been reviewed to determine the condition of the 
wells, and procedures are in place for conducting maintenance and monitoring performance of the 
equipment. 
x All media monitoring data and corresponding records are present and readily accessible. 
x Data and information necessary for LTS is identified, documented, and the data types are defined. 
A review of these data is conducted to confirm retrievability and accessibility, and procedures 
exist to collect the required data. 
x Data are in a format that can be incorporated into the INEEL LTS Program. 
x All reporting requirements and expectations are communicated between applicable programs, 
other government agencies, and stakeholders. 
x Institutional control requirements are incorporated into the Comprehensive Facility Land-Use 
Plan, if required. 
x Site documentation and project files present the residual contaminant source term, contaminant 
concentrations, location, and potential risks to human health and the environment. 
x Site documentation and project files contain current as-built drawings of surface and subsurface 
site features, residual waste locations, engineered features, monitoring wells, access, power, and 
physical institutional controls. 
x Required land-use restrictions are properly recorded, i.e., county court house or other agencies. 
x Historical and archeological resources at or near the site are located and documented in accordance 
with federal and state statutes and INEEL policy. 
x Ecological concerns that may require modification of LTS activities are documented. 
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x Safety analysis reports, emergency preparedness documents, modifications, and emergency 
management plans. 
5.3.5 Scope, Schedule, and Budget 
The primary emphases associated with these criteria are scope, schedule, and budget plans 
developed to meet budgeting requirements at the time of transition. The types of information listed below 
should contain sufficient detail to allow for incorporation directly into a project baseline summary 
document.  
x The scope, schedule, and estimated cost for future management of the proposed LTS project, 
including any postdesign-life requirements, are defined.  
x LTS transition is expected to be a negotiated process between the INEEL LTS Program and the 
EM Program. As part of this process, the parties should develop a transition schedule. The 
schedule should include adequate review periods for documentation, site inspections, and 
development of any additional documentation. 
x The basis for transition is included in the description of the proposed INEEL LTS site scope. The 
basis for transition should include an evaluation of regulatory drivers and specific project 
requirements. 
x Identification of critical resources and personnel required to accomplish tasks for the project after 
transition takes place. 
x A listing of baseline changes that have been approved or any new contracts or modifications 
necessary before transition takes place. 
x Uncertainties and assumptions associated with cleanup and management of the proposed INEEL 
LTS site should be identified. Uncertainties and assumptions should be a significant part of any 
LTS management plans. 
x Inherent in the LTS transition process is the expectation that a proposed INEEL LTS site will 
continue to perform as designed over the design-life period. Cost estimates should incorporate 
detail on the design life of all elements, such as structures, equipment, and fencing, that will 
require replacement, repair, and maintenance. The estimated cost and schedule should be 
integrated to give a long-term financial picture of these elements. 
x The proposed INEEL LTS site scope is consistent with regulatory requirements (post-ROD 
monitoring plans, postclosure plans, etc.). 
x Before the proposed INEEL LTS site is incorporated into the INEEL LTS, an evaluation of 
management plans is performed to ensure that the additional scope can be efficiently integrated. 
x Future funding mechanisms or programs where outyear funds have been requested, e.g., National 
Nuclear Security Agency, are identified. 
5.3.6 Special Conditions 
Conditions such as the presence of historical, cultural, archeological, and ecological resources at 
the INEEL may require unique actions by the LTS program: 
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x Primary and secondary site management contracts may need to consider unique programmatic or 
performance requirements for LTS programs. 
x Any special historical or cultural/archeological resources are identified and documented and any 
reviews required of the condition of historical or cultural resources under stewardship. 
x Those requiring special management activities are to be included in the scope and cost estimates. 
x Any special ecological concerns such as management of threatened or endangered species are 
included in the scope and cost estimates. 
x Special management conditions for sites within flood-prone areas are documented and 
incorporated into management plans. Storm water requirements are incorporated in LTS 
management plans. 
x The basis for INEEL LTS site transition is clearly presented to stakeholders, who have the 
opportunity for review and comment before decisions are finalized. Issues raised by stakeholders 
are formally addressed and incorporated into LTS transition scope as practicable. 
x The performance required, if applicable, which when satisfied may no longer require stewardship 
oversight and monitoring, and the site can exit the LTS program. 
5.3.7 Identification of Long-Term Stewardship National Program Transition Guidance 
Table 2, “Checklist for Transition to Long Term Stewardship” can be used to establish the criteria 
for transition of a site the INEEL LTS Program.  In addition, Appendix F contains a table on data, 
information, and documents that may be required as sites, regulated units, equipment, and engineered 
structures complete cleanup and become candidates for transition to the INEEL LTS Program. The 
information in the table is designed for, and aids in, drafting local stewardship procedures and criteria. 
Insert table 2 here
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6. FUTURE DEVELOPMENT OF TRANSITION CRITERIA 
x Local procedures for transition of the proposed site to the LTS Program should be developed in 
conjunction with all EM applicable programs, e.g., Environmental Restoration, Waste 
Management, and High-Level Waste. The proposed criteria in Section 5 are based on the 
assumption that specific processes or procedures will be put in place that guide project managers 
in preparing for transition of a proposed site to the INEEL LTS Program. At a minimum, the 
following must be performed. 
- A technical planning document must be developed establishing the current LTS operating 
baseline and describing the scope and operating costs for future LTS activities 
- The budget authority and budget target have been transferred to the receiving PSO of the 
amount equivalent to the operating costs for LTS activities 
- A formal transfer agreement for the LTS, that includes post transfer responsibilities, has been 
coordinated and signed for each site. 
x The current processes for information storage and retrieval in all EM programs should be 
researched as a basis for procedure development of data and information repositories. As stated 
previously, one of the critical issues with the INEEL LTS Program is data and information 
management. This issue will be crucial to smooth transition and future management of a proposed 
LTS site.  
- The Environmental Restoration Program must manage data and information associated with 
cleanup and post-ROD management. Procedures, guidance, and records generated and written 
at the project management level will allow for efficient retrieval of project documentation.  
- The D&D&D Program should maintain records of all project plans and schedules. These 
plans should show the interaction of the project with Environmental Restoration, Waste 
Management and the Site Landlord Programs. 
- Site Landlord/Infrastructure Programs should maintain records of all projected land-use 
planning and infrastructure requirements for all facilities. All land-use and facility plan 
schedules should be retrievable by future stewards. 
- The Waste Management Programs (HLW and LLW) must have all RCRA closure 
documentation to include postclosure permits and clean closure documentation and all 
existing permits prior to RCRA closure or transition of operating equipment required for 
closure.  
x Guidance will be developed for LTS cost estimates. It is generally recognized that cost estimates 
for projects with life cycles many years or decades into the future may require unique assumptions 
that are not normally used in shorter-term estimates. Estimates for proposed INEEL LTS sites 
should also be standardized and consistent so that opportunities for long-term cost savings and 
duplicate cost reductions can be identified. 
x Guidance will be developed on assessing the condition of physical assets (i.e., monitoring wells, 
caps, fences) associated with proposed INEEL LTS sites. For example, there are a large number of 
monitoring wells at the INEEL. As units are proposed for transition to the INEEL LTS Program, 
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an evaluation would likely be conducted to determine the useful life of the wells in addition to 
replacement costs, which could be incorporated into LTS cost estimates. 
x As a first step in the development of transition processes, a pilot test on a site that is expected to be 
part of the INEEL LTS Program will be conducted and the results evaluated. The above-proposed 
criteria would be used to evaluate the site and to determine whether procedures currently in place 
are adequate to provide a smooth transition of project data and information. 
These guidance steps will assist the U.S. Department of Idaho Operations Office in: (a) ensuring that the 
long-term stewardship program leads transition planning with respect to facility and site area end-states, 
and (b) describing the classes and types of criteria and data required to initiate transition for areas and 
sites where the facility mission has ended and cleanup is complete. 
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INEEL Facilities End-State Plan Maps 
Figure B-1. INEEL Contained Test Facility end-state plan map. 
B-4 
Figure B-2. INEEL Waste Reduction Operations Complex end-state plan map. 
B-5 
Figure B-3. INEEL Radioactive Waste Management Complex end-state plan map. 
B-6 
Figure B-4. INEEL Test Reactor Area end-state plan map. 
B-7 
Figure B-5. INEEL Central Facilities Area end-state plan map. 
B-8 
Figure B-6. INEEL Idaho Nuclear Technology and Engineering Center end-state plan map.
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d 
C
ER
C
LA
 si
te
s. 
D
&
D
 
w
or
k 
do
es
 n
ot
 n
ec
es
sa
ril
y 
ne
ed
 to
 m
ee
t 
th
e 
R
A
O
s f
ro
m
 th
e 
R
O
D
. H
ow
ev
er
, i
f a
 
re
le
as
e 
is
 d
is
co
ve
re
d 
du
rin
g 
D
&
D
 w
or
k 
at
 
a 
bu
ild
in
g 
or
 si
te
, t
he
 a
re
a 
ca
n 
be
 
de
si
gn
at
ed
 a
s a
 n
ew
 C
ER
C
LA
 si
te
 a
nd
 
re
m
ed
ia
te
d 
ac
co
rd
in
gl
y.
  
LT
S 
im
pa
ct
ed
 b
y 
po
ss
ib
le
 su
rv
ei
lla
nc
e,
 
m
ai
nt
en
an
ce
, a
nd
 m
on
ito
rin
g.
 
9.
 T
he
 m
is
si
on
s a
t t
he
 W
at
er
 R
ea
ct
or
 R
es
ea
rc
h 
Te
st
 F
ac
ili
ty
, t
he
 C
on
ta
in
ed
 T
es
t F
ac
ili
ty
/S
pe
ci
fic
 
M
an
uf
ac
tu
rin
g 
C
ap
ab
ili
ty
, a
nd
 th
e 
Te
ch
ni
ca
l 
Su
pp
or
t F
ac
ili
ty
 w
ill
 b
e 
 
C
om
pl
et
ed
 b
y 
th
e 
ye
ar
 2
01
8.
 D
em
ol
iti
on
 o
f t
he
 
fa
ci
lit
ie
s w
ill
 b
e 
co
m
pl
et
ed
 b
y 
th
e 
ye
ar
 2
02
4.
 
1.
 T
he
 S
M
C
 p
ro
je
ct
 is
 e
xp
ec
te
d 
to
 
co
nt
in
ue
 th
ro
ug
h 
th
e 
ye
ar
 2
01
5 
(IN
EE
L 
20
01
). 
2.
 T
SF
 is
 e
xp
ec
te
d 
to
 c
on
tin
ue
 th
ou
gh
 th
e 
ye
ar
 2
01
8 
(IN
EE
L 
20
01
). 
Po
ss
ib
le
 m
on
ito
rin
g 
de
pe
nd
in
g 
on
 e
ff
ec
tiv
en
es
s 
of
 c
lo
su
re
. 
10
. I
t i
s h
ig
hl
y 
un
lik
el
y 
th
at
 th
e 
TA
N
-6
29
 H
an
ge
r 
w
ill
 b
e 
di
sm
an
tle
d 
bu
t w
ill
 in
st
ea
d 
be
 re
ta
in
ed
 a
s a
 
N
at
io
na
l H
is
to
ric
al
 M
on
um
en
t. 
U
til
ity
 su
pp
or
t, 
cu
rr
en
tly
 b
ei
ng
 su
pp
lie
d 
fr
om
 o
th
er
 st
ru
ct
ur
es
 th
at
 
ar
e 
sc
he
du
le
d 
fo
r d
is
m
an
tle
m
en
t, 
w
ill
 b
e 
re
es
ta
bl
is
he
d 
ei
th
er
 in
 th
e 
ha
ng
er
 o
r i
n 
ne
w
 
an
ci
lla
ry
 st
ru
ct
ur
es
. 
TA
N
-6
29
 e
nd
 d
at
e 
is
 2
01
5 
an
d 
is
 e
lig
ib
le
 
fo
r i
nc
lu
si
on
 o
n 
th
e 
N
at
io
na
l R
eg
is
te
r o
f 
H
is
to
ric
 P
la
ce
s (
IN
EE
L 
20
01
). 
M
an
ag
em
en
t o
f h
is
to
ric
 re
so
ur
ce
. 
E-6 
Ta
bl
e 
E-
1.
 (c
on
tin
ue
d)
. 
 
 
C
rit
ic
al
 A
ss
um
pt
io
ns
 fo
r E
nd
-S
ta
te
 P
la
nn
in
g 
St
at
us
 
Im
pa
ct
s a
nd
 Is
su
es
 to
 L
TS
 P
ro
gr
am
 
11
. T
he
 re
m
ed
ia
l a
ct
io
n 
fo
r t
he
 C
ER
C
LA
 si
te
 a
t 
TS
F-
06
, A
re
a 
B
, c
al
ls
 fo
r s
ite
 c
on
so
lid
at
io
n 
an
d 
th
e 
re
m
ov
al
 o
f s
oi
ls
 c
on
ta
m
in
at
ed
 w
ith
 ra
di
oa
ct
iv
e 
m
at
er
ia
l. 
TS
F-
07
 h
as
 b
ee
n 
id
en
tif
ie
d 
as
 a
 “
lim
ite
d 
ac
tio
n”
 si
te
. T
he
 so
il 
in
 th
e 
po
nd
s w
ill
 b
e 
le
ft 
in
 
pl
ac
e 
an
d 
fe
nc
ed
 to
 c
on
tro
l a
cc
es
s. 
In
st
itu
tio
na
l c
on
tro
ls
 w
ill
 b
e 
de
te
rm
in
ed
 
af
te
r r
em
ed
ia
tio
n 
is
 c
om
pl
et
e 
at
 si
te
s T
SF
-
06
 A
re
a 
B
 a
nd
 T
SF
-0
7.
 
R
es
id
ua
l c
on
ta
m
in
at
io
n,
 m
on
ito
rin
g 
12
. T
he
 re
m
ed
ia
l a
ct
io
n 
fo
r t
he
 fo
ur
 V
-T
an
ks
 
(T
SF
-0
9 
an
d 
TS
F-
18
) a
s w
el
l a
s r
ad
io
lo
gi
ca
lly
 a
nd
 
ch
em
ic
al
ly
 c
on
ta
m
in
at
ed
 so
ils
 su
rr
ou
nd
in
g 
th
e 
V
-
Ta
nk
s w
ill
 b
e 
in
 si
tu
vi
tri
fic
at
io
n.
 T
he
 
co
nt
am
in
at
ed
, v
itr
ifi
ed
 so
ils
 a
nd
 ta
nk
s w
ill
 b
e 
co
ve
re
d 
by
 th
e 
en
gi
ne
er
ed
 so
il 
ca
p 
co
ns
tru
ct
ed
 
ov
er
 T
SF
-6
07
 a
nd
 T
A
N
-6
16
. P
er
m
an
en
t m
ar
ke
rs
 
w
ill
 b
e 
m
ai
nt
ai
ne
d 
be
yo
nd
 a
 1
00
-y
ea
r s
ce
na
rio
 to
 
in
di
ca
te
 th
e 
lo
ca
tio
n 
of
 th
e 
V
-T
an
ks
 a
nd
 
co
nt
am
in
at
ed
 so
ils
. 
Th
e 
se
le
ct
ed
 re
m
ed
y 
ha
s c
ha
ng
ed
 to
  
So
il 
an
d 
ta
nk
 re
m
ov
al
, e
x 
sit
u 
tre
at
m
en
t 
of
 ta
nk
 c
on
te
nt
s. 
R
es
id
ua
l c
on
ta
m
in
at
io
n,
 m
on
ito
rin
g 
13
. T
he
 re
m
ed
ia
l a
ct
io
n 
fo
r t
he
 P
M
-2
A
 T
an
ks
 
(T
SF
-2
6)
 w
ill
 b
e 
in
 si
tu
 tr
ea
tm
en
t o
f t
he
 ta
nk
s’
 
co
nt
en
ts
. C
on
ta
m
in
at
ed
 so
ils
 w
ill
 b
e 
re
m
ov
ed
 a
nd
 
di
sp
os
ed
 o
f a
t a
 c
on
so
lid
at
ed
 so
il 
re
po
si
to
ry
. T
he
 
ta
nk
s, 
al
on
g 
w
ith
 th
ei
r t
re
at
ed
 c
on
te
nt
s, 
w
ill
 
re
m
ai
n 
in
 si
tu
an
d 
w
ill
 b
e 
bu
rie
d 
at
 le
as
t 1
0 
fe
et
 
be
lo
w
 th
e 
gr
ou
nd
 su
rf
ac
e.
 In
st
itu
tio
na
l c
on
tro
ls
, 
in
cl
ud
in
g 
w
ar
ni
ng
 m
ar
ke
rs
 a
nd
 d
ee
d 
re
st
ric
tio
ns
, 
w
ill
 b
e 
m
ai
nt
ai
ne
d 
be
yo
nd
 th
e 
10
0-
ye
ar
 sc
en
ar
io
. 
Th
e 
se
le
ct
ed
 re
m
ed
y 
is
 to
 e
xc
av
at
e 
th
e 
so
il,
 re
m
ov
e 
th
e 
co
nt
en
ts
 o
f t
he
 ta
nk
 w
ith
 
a 
va
cu
um
, t
re
at
 th
e 
so
il 
an
d 
ta
nk
 c
on
te
nt
s, 
an
d 
di
sp
os
e 
of
 th
em
. 
R
es
id
ua
l c
on
ta
m
in
at
io
n,
 m
on
ito
rin
g 
E-7 
Ta
bl
e 
E-
1.
 (c
on
tin
ue
d)
. 
 
 
C
rit
ic
al
 A
ss
um
pt
io
ns
 fo
r E
nd
-S
ta
te
 P
la
nn
in
g 
St
at
us
 
Im
pa
ct
s a
nd
 Is
su
es
 to
 L
TS
 P
ro
gr
am
 
14
. T
he
 re
m
ed
ia
l a
ct
io
n 
fo
r t
he
 T
ec
hn
ic
al
 S
up
po
rt 
Fa
ci
lit
y 
D
is
po
sa
l P
on
d 
(T
SF
-0
7)
 w
ill
 b
e 
a 
“l
im
ite
d 
ac
tio
n,
” 
in
cl
ud
in
g 
re
st
ric
te
d 
ac
ce
ss
, m
on
ito
rin
g,
 
an
d 
th
e 
po
ss
ib
le
 p
la
ce
m
en
t a
nd
 m
ai
nt
en
an
ce
 o
f 
flo
od
 c
on
tro
l l
ev
ee
s a
nd
 e
ar
th
 e
m
ba
nk
m
en
ts
. 
Th
e 
se
le
ct
ed
 re
m
ed
y 
is
 li
m
ite
d 
ac
tio
n,
 
w
hi
ch
 in
vo
lv
es
 k
ee
pi
ng
 e
xi
st
in
g 
w
as
te
 
m
an
ag
em
en
t p
ra
ct
ic
es
 in
 p
la
ce
 a
nd
 
m
on
ito
rin
g 
th
e 
ar
ea
. 
R
es
id
ua
l c
on
ta
m
in
at
io
n,
 m
on
ito
rin
g 
15
. A
n 
en
gi
ne
er
ed
 so
il 
ca
p 
w
ill
 b
e 
co
ns
tru
ct
ed
 
ov
er
 th
e 
ar
ea
 th
at
 e
nc
om
pa
ss
es
 th
e 
Sp
en
t N
uc
le
ar
 
Fu
el
 P
oo
ls
 (n
or
th
 e
nd
 o
f T
SF
-6
07
), 
th
e 
TA
N
-6
33
 
H
ot
 C
el
l A
nn
ex
, t
he
 T
A
N
-6
16
 L
iq
ui
d 
W
as
te
 
Tr
ea
tm
en
t F
ac
ili
ty
, t
he
 fo
ur
 V
-T
an
ks
 (V
-1
, V
-2
, 
V
-3
, a
nd
 V
-9
), 
an
d 
th
e 
as
so
ci
at
ed
 c
on
ta
m
in
at
ed
 
so
il.
 
Po
ss
ib
le
 c
ha
ng
es
 b
as
ed
 o
n 
re
m
ed
y 
ch
an
ge
s a
bo
ve
. 
R
es
id
ua
l w
as
te
, m
on
ito
rin
g 
16
. T
he
 e
nv
iro
nm
en
ta
l r
el
ea
se
s a
ss
oc
ia
te
d 
w
ith
 th
e 
TA
N
-6
16
 L
iq
ui
d 
W
as
te
 T
re
at
m
en
t F
ac
ili
ty
 w
ill
 b
e 
as
se
ss
ed
 a
nd
 re
m
ed
ia
te
d 
vi
a 
a 
Tr
ac
k 
2 
in
ve
st
ig
at
io
n 
an
d 
an
 in
te
rim
 a
ct
io
n 
re
co
rd
 o
f 
de
ci
si
on
 u
po
n 
ap
pr
ov
al
 a
s a
 n
ew
 si
te
. T
hi
s w
or
k 
w
ill
 b
e 
ev
al
ua
te
d 
du
rin
g 
a 
C
ER
C
LA
 fi
ve
-y
ea
r 
re
vi
ew
.  
TA
N
-6
16
 is
 n
ow
 d
es
ig
na
te
d 
as
 T
ra
ck
 
1/
Tr
ac
k 
2 
In
ve
st
ig
at
io
n.
 
Po
ss
ib
le
 m
an
ag
em
en
t o
f i
ns
tit
ut
io
na
l c
on
tro
ls
 
de
pe
nd
in
g 
on
 e
ff
ec
tiv
en
es
s o
f c
lo
su
re
. 
17
. C
ER
C
LA
 si
te
s i
de
nt
ifi
ed
 a
s p
re
se
nt
in
g 
an
 
un
ac
ce
pt
ab
le
 e
co
lo
gi
ca
l r
is
k 
w
ill
 b
e 
co
ve
re
d 
to
 
pr
ec
lu
de
 b
io
-in
tru
si
on
, a
nd
 in
st
itu
tio
na
l c
on
tro
ls
 
w
ill
 b
e 
m
ai
nt
ai
ne
d.
 C
ur
re
nt
ly
, e
co
lo
gi
ca
l r
is
k 
re
m
ed
ia
tio
n 
re
qu
ire
m
en
ts
 a
nd
 o
pt
io
ns
 a
re
 b
ei
ng
 
ev
al
ua
te
d 
fo
r W
A
G
 1
0.
 If
 a
n 
op
tio
n 
is
 c
ho
se
n 
an
d 
a 
m
or
e 
ap
pr
op
ria
te
 o
pt
io
n 
is
 su
bs
eq
ue
nt
ly
 
id
en
tif
ie
d 
ba
se
d 
on
 a
 W
as
te
 A
re
a 
G
ro
up
 1
0 
ev
al
ua
tio
n,
 th
e 
ac
tio
ns
 ta
ke
n 
on
 si
te
s p
os
in
g 
an
 
un
ac
ce
pt
ab
le
 e
co
lo
gi
ca
l r
is
k 
on
ly
 m
ay
 b
e 
m
od
ifi
ed
. 
N
o 
C
ha
ng
e 
A
ll 
si
te
s r
eq
ui
rin
g 
re
m
ed
ia
tio
n 
fo
r 
ec
ol
og
ic
al
 ri
sk
s w
ill
 b
e 
id
en
tif
ie
d 
in
 th
e 
O
U
 1
0-
04
 R
O
D
. 
Ec
ol
og
ic
al
 m
on
ito
rin
g 
E-8 
Ta
bl
e 
E-
1.
 (c
on
tin
ue
d)
. 
 
 
C
rit
ic
al
 A
ss
um
pt
io
ns
 fo
r E
nd
-S
ta
te
 P
la
nn
in
g 
St
at
us
 
Im
pa
ct
s a
nd
 Is
su
es
 to
 L
TS
 P
ro
gr
am
 
1.
 T
he
 si
tin
g 
of
 se
ve
ra
l n
ew
 m
is
si
on
s/
bu
si
ne
ss
es
, 
su
ch
 a
s t
rit
iu
m
 g
en
er
at
io
n 
an
d 
th
er
m
al
 is
ot
op
e 
ge
ne
ra
tio
n,
 is
 b
ei
ng
 c
on
si
de
re
d 
at
 T
A
N
. 
A
llo
w
an
ce
s f
or
 th
es
e 
po
te
nt
ia
l p
ro
je
ct
s m
us
t b
e 
m
ai
nt
ai
ne
d 
at
 T
A
N
 a
nd
 w
ith
in
 th
is
 d
oc
um
en
t. 
N
ew
 m
is
si
on
s a
s o
ut
lin
ed
 in
 th
e 
In
st
itu
tio
na
l P
la
n 
in
di
ca
te
 a
n 
em
ph
as
is
 o
n 
EM
 a
ct
iv
iti
es
, w
as
te
 tr
ea
tm
en
t, 
an
d 
th
e 
G
en
er
at
io
n 
IV
 In
iti
at
iv
e.
 
Im
pa
ct
s t
o 
LT
S 
pr
og
ra
m
 d
ep
en
d 
on
 th
e 
ef
fe
ct
iv
en
es
s o
f f
ac
ili
ty
 c
lo
su
re
. 
2.
 T
he
 W
at
er
 R
ea
ct
or
 R
es
ea
rc
h 
Te
st
 F
ac
ili
ty
 is
 a
 
st
an
d-
al
on
e 
co
m
pl
ex
 th
at
 c
an
 o
pe
ra
te
 
in
de
pe
nd
en
tly
 o
f t
he
 re
st
 o
f T
A
N
. T
hi
s i
s a
 c
rit
ic
al
 
is
su
e 
fo
r c
lo
su
re
 se
qu
en
ce
 p
la
nn
in
g.
 
W
R
R
TF
, a
cc
or
di
ng
 to
 th
e 
In
fr
as
tru
ct
ur
e 
Lo
ng
-R
an
ge
 P
la
n 
(IN
EE
L 
20
01
), 
is
 
cu
rr
en
tly
 b
ei
ng
 sh
ut
 d
ow
n.
 
Im
pa
ct
s t
o 
LT
S 
pr
og
ra
m
 d
ep
en
d 
on
 th
e 
ef
fe
ct
iv
en
es
s o
f f
ac
ili
ty
 c
lo
su
re
. 
3.
 T
he
 G
ro
un
d 
W
at
er
 T
re
at
m
en
t F
ac
ili
ty
 a
nd
/o
r 
th
e 
ne
w
 p
um
p-
an
d-
tre
at
 fa
ci
lit
y 
w
ill
 c
on
tin
ue
 to
 
op
er
at
e 
th
ro
ug
h 
20
30
. T
he
se
 fa
ci
lit
ie
s w
ill
 b
e 
se
lf-
co
nt
ai
ne
d 
an
d 
ca
pa
bl
e 
of
 o
pe
ra
tin
g 
in
de
pe
nd
en
tly
 
of
 th
e 
re
st
 o
f T
A
N
 (e
xc
ep
t f
or
 p
ow
er
, p
ot
ab
le
 
w
at
er
, a
nd
 fi
re
 w
at
er
). 
R
em
ed
ia
tio
n 
of
 O
U
 1
-0
7B
 w
ill
 b
e 
pe
rf
or
m
ed
 b
y 
W
A
G
 1
 w
ith
 c
ha
ng
es
 in
 th
e 
re
m
ed
y.
 
Po
ss
ib
le
 m
on
ito
rin
g 
de
pe
nd
in
g 
on
 th
e 
ef
fe
ct
iv
en
es
s o
f r
em
ed
ia
tio
n.
 
4.
 T
he
 re
sp
on
si
bi
lit
y 
fo
r d
ea
ct
iv
at
io
n 
of
 th
e 
dr
y 
st
or
ag
e 
ca
sk
s h
as
 n
ot
 b
ee
n 
as
si
gn
ed
 to
 a
 sp
ec
ifi
c 
pr
og
ra
m
. 
Th
e 
Sp
en
t N
uc
le
ar
 F
ue
l P
ro
gr
am
 is
 
as
si
gn
ed
 th
is
 re
sp
on
si
bi
lit
y 
(D
ry
 C
as
k 
C
ha
ra
ct
er
iz
at
io
n 
Pr
oj
ec
t L
ST
-8
9,
 9
-1
7-
20
00
).
Im
pa
ct
s t
o 
LT
S 
pr
og
ra
m
 d
ep
en
d 
on
 th
e 
ef
fe
ct
iv
en
es
s o
f f
ac
ili
ty
 c
lo
su
re
. 
C
rit
ic
al
 P
at
h 
Ev
en
ts
 
x
C
om
pl
et
e 
m
ov
in
g 
sp
en
t n
uc
le
ar
 fu
el
 fr
om
 d
ry
 st
or
ag
e 
ca
ni
st
er
s a
t T
A
N
 in
 2
00
6.
 
x
C
om
pl
et
e 
m
ov
in
g 
sp
en
t n
uc
le
ar
 fu
el
 fr
om
 w
et
 st
or
ag
e 
in
 2
00
3 
x
C
om
pl
et
e 
m
ov
in
g 
sp
en
t n
uc
le
ar
 fu
el
 fr
om
 d
ry
 st
or
ag
e 
ca
ni
st
er
s a
t T
A
N
 in
 2
00
6 
x
D
ec
on
ta
m
in
at
io
n 
an
d 
di
sm
an
tle
m
en
t o
f T
ec
hn
ic
al
 S
up
po
rt 
Fa
ci
lit
y 
is
 c
ur
re
nt
ly
 sc
he
du
le
d 
to
 b
e 
co
m
pl
et
e 
an
d 
in
st
itu
tio
na
l c
on
tro
ls
 in
 p
la
ce
 in
 
20
10
.
E-9 
Ta
bl
e 
E-
2.
 E
SP
 C
rit
ic
al
 A
ss
um
pt
io
ns
 a
nd
 Is
su
es
 fo
r L
TS
 –
 T
es
t R
ea
ct
or
 A
re
a.
 
C
rit
ic
al
 A
ss
um
pt
io
ns
 fo
r E
nd
-S
ta
te
 P
la
nn
in
g 
St
at
us
 
Im
pa
ct
s a
nd
 Is
su
es
 to
 L
TS
 P
ro
gr
am
 
1.
 S
pe
nt
 n
uc
le
ar
 fu
el
 w
ill
 b
e 
tra
ns
fe
rr
ed
 fr
om
 th
e 
ca
na
ls
 a
t t
he
 M
at
er
ia
ls
 T
es
t R
ea
ct
or
 to
 th
e 
Irr
ad
ia
te
d 
Fu
el
s S
to
ra
ge
 F
ac
ili
ty
 lo
ca
te
d 
at
 th
e 
Id
ah
o 
N
uc
le
ar
 T
ec
hn
ol
og
ie
s a
nd
 E
ng
in
ee
rin
g 
C
en
te
r. 
Th
e 
fu
el
 in
 th
e 
M
TR
 c
an
al
 is
 sc
he
du
le
d 
to
 
be
 m
ov
ed
 n
ex
t y
ea
r. 
Im
pa
ct
s t
o 
LT
S 
pr
og
ra
m
 d
ep
en
d 
on
 th
e 
ef
fe
ct
iv
en
es
s o
f f
ac
ili
ty
 c
lo
su
re
. 
2.
 T
R
A
 S
ew
ag
e 
La
go
on
s, 
Ev
ap
or
at
io
n 
Po
nd
s, 
an
d 
C
ol
d 
W
as
te
 P
on
ds
 w
ill
 b
e 
cl
os
ed
 in
 
co
m
pl
ia
nc
e 
w
ith
 a
pp
ro
pr
ia
te
 re
gu
la
tio
ns
. T
he
y 
w
ill
 th
en
 b
e 
le
ve
le
d 
an
d 
re
ve
ge
ta
te
d.
 
1.
 R
em
ed
ia
tio
n 
of
 T
R
A
 la
go
on
s a
nd
 p
on
ds
 
is
 c
om
pl
et
e.
 
2.
 T
ra
ns
fe
r o
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 re
qu
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at
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at
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 m
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f c
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at
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 b
e 
re
m
ed
ia
te
d 
pe
r I
N
EE
L 
po
lic
y.
 
N
o 
ch
an
ge
 
Ta
nk
 c
lo
su
re
 
3.
 T
he
 C
FA
 S
ew
ag
e 
La
go
on
s, 
Ev
ap
or
at
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 b
e 
de
co
nt
am
in
at
ed
 b
y 
re
m
ov
in
g 
co
nt
am
in
at
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 d
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 b
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f l
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